

PROGRAM OF WORKS

TITLE OF **"NextGen PLUS - Participatory Performance Testing and Validation (NGP-PPTV)", 2022WS on Irrigated**
 THE **Lowland (Inbred) Ecosystem** to be conducted at Murcia, Negros Occidental with an area of 2,500 sqm from
 PROJECT: **July 2, 2022 to October 09, 2022.**

ACTIVITIES	DATE JOB STARTED	DATE JOB FINISHED	NO. OF LABORER	NO. OF DAYS	TOTAL NO. OF MANDAYS
1. Field irrigation	07/02/2022	07/02/2022	1	1	1
	07/09/2022	07/09/2022	1	1	1
	07/16/2022	07/16/2022	1	1	1
	07/23/2022	07/23/2022	1	1	1
	07/30/2022	07/30/2022	1	1	1
	08/06/2022	08/06/2022	1	1	1
	08/13/2022	08/13/2022	1	1	1
2. Land preparation (plowing, harrowing (2x) and levelling)	07/03/2022	07/07/2022	2	5	10
	07/10/2022	07/13/2022	2	4	8
3. Molluscicide application	07/14/2022	07/14/2022	1	1	1
4. Transplanting of seedlings of different rice	07/15/2022	07/15/2022	6	1	6
5. Herbicide application (pre-emergence)	07/18/2022	07/18/2022	1	1	1
6. Fertilizer application (basal)	07/19/2022	07/19/2022	1	1	1
7. Replanting of missing hills	07/21/2022	07/22/2022	3	2	6
8. Herbicide application (post-emergence)	07/27/2022	07/27/2022	1	1	1
9. 2nd fertilizer application	07/31/2022	07/31/2022	1	1	1
10. 3rd fertilizer application	08/07/2022	08/07/2022	1	1	1
11. Hand weeding	08/09/2022	08/11/2022	3	3	9
12. Insecticide application	08/15/2022	08/15/2022	1	1	1
	08/22/2022	08/22/2022	1	1	1
13. Fungicide application	08/18/2022	08/18/2022	1	1	1
	08/24/2022	08/24/2022	1	1	1
14. Spot hand weeding	08/31/2022	09/01/2022	2	2	4
15. Roguing of mixed varieties per plot	09/14/2022	09/14/2022	2	1	2
	10/03/2022	10/03/2022	2	1	2
16. Harvesting and threshing of grain yield samples	10/05/2022	10/07/2022	4	3	12
	10/08/2022	10/09/2022	4	2	8
Total					84

IABEZ R. ELICAN
Project In-Charge

CORAZON A. ARROYO, Ph. D.
Chief, Research Division

PETER S. SOBREVEGA, DVM
RTD for Research and Regulations