PROGRAM OF WORKS

TITLE OF "NextGen PLUS - Participato Performance Testing and Validation (NGP-PP
Lowland (Inbred) Ecosystem to be conducted at Himam lan Ci

THE

PROJECT: sgm from July 03. 2022 to October 10, 2022,

", 2022WS

on Irrigated

Negros Occidental with an area of 2,500

amaylan Lity, Negros Occidental with an area of 2,500

TOTAL NO.
DATE JOB DATE JOB NO. OF

ACTIVITIES NO. OF DAYS OF

STARTED FINISHED | LABORER MANDAYS
07/03/2022 | 07/03/2022 i 1 1
07/10/2022 | 07/10/2022 1 1 1
07/17/2022 | 07/17/2022 1 1 1
1. Field irrigation 07/24/2022 | 072472022~ 1 L 1
07/31/2022 | 07/31/2022 1 1 1
08/07/2022 | 08/07/2022 1 1 1
08/14/2022 | 08/14/2022 1 1 1
2. Land preparation (plowing, harrowing (2x) and| 07/04/2022 07/08/2022 2 4] 10
levelling) 07/11/2022 | 07/14/2022 2 4 8
3. Molluscicide application 07/15/2022 | 07/15/2022 1 1 1
4. Transplanting of seedlings of different rice 07/16/2022 | 07/16/2022 6 1 6
5. Herbicide application (pre-emergence) 07/19/2022 | 07/19/2022 1 1 1
6. Fertilizer application (basal) 07/20/2022 | 07/20/2022 1 1 1
7. Replanting of missing hills 07/22/2022 | 07/23/2022 3 2 6
8. Herbicide application (post-emergence) 07/28/2022 | 07/28/2022 1 3 4
9. 2nd fertilizer application 08/01/2022 | 08/01/2022 1 1 1
10. 3rd fertilizer application 08/08/2022 | 08/08/2022 1 1 1
11. Hand weeding 08/10/2022 | 08/12/2022 3 3 9
h St 08/16/2022 | 08/16/2022 1 1 1
12. Insecticide application 08]23;2022 08/23/2022 1 1 1
T o 08/19/2022 | 08/19/2022 1 1 1
HaHiingeideappiication 08/25/2022 | 08/25/2022 1 1 1
14. Spot hand weeding 09/01/2022 | 09/02/2022 2 2 4
15. Roguing of mixed varieties per plot gzﬁigggg %ﬁiggg; g ; ;
16. Harvesting and threshing of grain yield 10/06/2022 | 10/08/2022 4 3 12
samples 10/09/2022 | 10/10/2022 4 2 8
Total ) 84
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