PROGRAM OF WORKS

TITLE OF ”“NextGen PLUS - Participatory Performance Testing and Validation (NGP-PPTV)", 2022WS on Rainfed

THE
PROJECT: 2022 to October 11, 2022.

Lowland Ecosystem to be conducted at Cauayan, Negros Occidental with an area of 2,500 sgm from July 04,

TOTAL NO.
DATE JOB DATE JOB NO. OF
ACTIVITIES NO. OF DAYS OF
STARTED FINISHED | LABORER MANDAYS
07/04/2022 | 07/04/2022 i 1 1
07/11/2022 | 07/11/2022 1 1 1
07/18/2022 | 07/18/2022 1 1 1
1. Field irrigation 07/25/2022 | 07/25/2022 1 1 1
08/01/2022 | 08/01/2022" 1 1 1
08/08/2022 | 08/08/2022 1 1 1
08/15/2022 | 08/15/2022 1. 1 1
2. Land preparation (plowing, harrowing (2x) and| 07/05/2022 | 07/09/2022 2 5 10

levelling) 07/12/2022 | 07/15/2022 2 4 8
3. Molluscicide application 07/16/2022 | 07/16/2022 1 1 1
4. Transplanting of seedlings of differentrice 07/19/2022 | 07/19/2022 6 1 6
5. Herbicide application (pre-emergence) 07/20/2022 { 07/20/2022 1 1 1
6. Fertilizer application (basal) 07/21/2022 | 07/21/2022 1 1 1
7. Replanting of missing hills 07/23/2022 | 07/24/2022 3 2 6
8. Herbicide application (post-emergence) 07/29/2022 | 07/29/2022 1 1 1
9. 2nd fertilizer application 08/02/2022 | 08/02/2022 1 1 1
10: 3rd fertilizer application 08/09/2022 | 08/09/2022 1 1 1
11. Hand weeding 08/11/2022 | 08/13/2022 3 3 9
- Lol 08/17/2022 | 08/17/2022 1 1 1
12. Insecticide application 08524[/[2022 08;24;2022 1 1 1
- i 08/20/2022 | 08/20/2022 1 1 1
M. S 08/26/2022 08j26/2022 1 1 1
14. Spot hand weeding 09/02/2022 | 09/03/2022 2 2 =
15. Roguing of mixed varieties per plot 22%2{;3;3 ggﬁégﬁggi g i ;
16. Harvesting and threshing of grain yield 10/07/2022 | 10/09/2022 4 3 12
samples 10/10/2022 | 10/11/2022 4 2 8
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