

# PROGRAM OF WORKS

TITLE OF **"NextGen PLUS - Participatory Performance Testing and Validation (NGP-PPTV)". 2022WS on Rainfed**  
 THE **Lowland Ecosystem to be conducted at Hinigaran, Negros Occidental with an area of 2,500 sqm from July 06,**  
 PROJECT: **2022 to October 13, 2022.**

ACTIVITIES	DATE JOB STARTED	DATE JOB FINISHED	NO. OF LABORER	NO. OF DAYS	TOTAL NO. OF MANDAYS
1. Field irrigation	07/06/2022	07/06/2022	1	1	1
	07/13/2022	07/13/2022	1	1	1
	07/20/2022	07/20/2022	1	1	1
	07/27/2022	07/27/2022	1	1	1
	08/03/2022	08/03/2022	1	1	1
	08/10/2022	08/10/2022	1	1	1
	08/17/2022	08/17/2022	1	1	1
2. Land preparation (plowing, harrowing (2x) and levelling)	07/07/2022	07/11/2022	2	5	10
3. Molluscicide application	07/14/2022	07/17/2022	2	4	8
4. Transplanting of seedlings of different rice	07/18/2022	07/18/2022	1	1	1
5. Herbicide application (pre-emergence)	07/21/2022	07/21/2022	6	1	6
6. Fertilizer application (basal)	07/22/2022	07/22/2022	1	1	1
7. Replanting of missing hills	07/23/2022	07/23/2022	1	1	1
8. Herbicide application (post-emergence)	07/25/2022	07/26/2022	3	2	6
9. 2nd fertilizer application	07/31/2022	07/31/2022	1	1	1
10. 3rd fertilizer application	08/04/2022	08/04/2022	1	1	1
11. Hand weeding	08/11/2022	08/11/2022	1	1	1
	08/13/2022	08/15/2022	3	3	9
12. Insecticide application	08/19/2022	08/19/2022	1	1	1
	08/26/2022	08/26/2022	1	1	1
13. Fungicide application	08/22/2022	08/22/2022	1	1	1
	08/28/2022	08/28/2022	1	1	1
14. Spot hand weeding	09/04/2022	09/05/2022	2	2	4
15. Roguing of mixed varieties per plot	09/18/2022	09/18/2022	2	1	2
	10/07/2022	10/07/2022	2	1	2
16. Harvesting and threshing of grain yield samples	10/09/2022	10/11/2022	4	3	12
	10/12/2022	10/13/2022	4	2	8
<b>Total</b>					<b>84</b>

**JABEZ R. ELICAN**  
Project In-Charge

**CORAZON A. ARROYO, Ph. D.**  
Chief, Research Division

**PETER S. SOBREVEGA, DVM**  
RTD for Research and Regulations