TITLEOF "NextGen PLUS - Participatory Performance Testin and Validatio

—EeXLen LLUS - rarticipatory Performance Testing and Validation (NGP-PPTV)", 2022WS on Rainfed
Lowland (Inbred) Ecosystem to be conducted at Brgy. Malag-it Grande, Passi City, lloilo with an area of 2,500

THE

PROJECT: sqm from August 2, 2022 to November 18, 2022.

PROGRAM OF WORKS

pP-p

", 2022WS on Rainfed

TOTAL NO.
DATEJOB | DATE]JOB NO. OF
ACTIVITIES NO. OF DAYS OF
STARTED FINISHED LABORER MANDAYS
1. Land preparation (plowing, harrowing (2x)and | 8/2/2022 8/6/2022 2 5 10
levelling) 8/9/2022 | 8/12/2022 P 2 4 8
2. Molluscicide application 8/13/2022 | 8/13/2022 1 1 1
3. Transplanting of seedlings of different rice 8/15/2022 | 8/15/2022 6 1 6
5. Herbicide application (pre-emergence) 8/17/2022 | 8/17/2022 1 1 1
6. Fertilizer application (basal) 8/20/2022 | 8/20/2022 1 1 1
8/22/2022 | 8/22/2022 1 1 1
8/29/2022 | 8/29/2022 1 1 1
9/5/2022 9/5/2022 1 1 1
; . 9/12/2022 | 9/12/2022 1 1 1
ij:;;izingizg ;v:xteiz 1Eable on the strategically 9/19/2022 | 9/19/2022 1 1 1
‘ 9/26/2022 | 9/26/2022 1 1 1
10/3/2022 | 10/3/2022 1 1 1
10/10/2022 | 10/10/2022 1 1 .
10/17/2022 | 10/17/2022 1 1 1
7. Replanting of missing hills 8/23/2022 | 8/24/2022 3 2 6
8. Herbicide application {post-emergence) 8/27/2022 | 8/27/2022 1 1 i
9. 2nd fertilizer application 8/31/2022 | 8/31/2022 1 1 1
10. 3rd fertilizer application 9/9/2022 9/9/2022 1 1 1
11. Hand weeding 9/13/2022 | 9/15/2022 3 3 9
» Ly 9/20/2022 | 9/20/2022 1 1 1
12. Insecticide application 9/27/2022 | 9/27/2022 1 1 1
s _— 9/23/2022 | 9/24/2022 1 1 1
13. Fungicide application 9/30/2022 | 9/30/2022 1 1 1
14. Spot hand weeding 10/5/2022 | 10/6/2022 3 2 6
15. Roguing of mixed varieties per plot 11/7/2022 | 11/8/2022 2 2 4
16. Harvesting and threshing of grain yield 11/9/2022 | 11/11/2022 4 3 12
samples 11/17/2022 | 11/18/2022 4 2 8
Total 88
Prepared by: Recommending Approval: Approved:

Z

Projectin-Charge

0

Chief, Research Division

y

50UB

A

RTD for Research

VEGA, DVM
and Regulations




