

# 4 OF WORKS

TITLE OF **"NextGen PLUS - Participatory Performance Testing and Validation (NGP-PPTV)", 2022WS on Rainfed**  
 THE **Lowland (Inbred) Ecosystem** to be conducted at Sara, Iloilo with an area of 2,500 sqm from August 2, 2022 to  
 PROJECT: **November 18, 2022.**

ACTIVITIES	DATE JOB STARTED	DATE JOB FINISHED	NO. OF LABORER	NO. OF DAYS	TOTAL NO. OF MANDAYS
1. Land preparation (plowing, harrowing (2x) and levelling)	8/2/2022	8/6/2022	2	5	10
	8/9/2022	8/12/2022	2	4	8
2. Molluscicide application	8/13/2022	8/13/2022	1	1	1
3. Transplanting of seedlings of different rice varieties	8/15/2022	8/15/2022	6	1	6
5. Herbicide application (pre-emergence)	8/17/2022	8/17/2022	1	1	1
6. Fertilizer application (basal)	8/20/2022	8/20/2022	1	1	1
5. Reading of water table on the strategically installed piezometer	8/22/2022	8/22/2022	1	1	1
	8/29/2022	8/29/2022	1	1	1
	9/5/2022	9/5/2022	1	1	1
	9/12/2022	9/12/2022	1	1	1
	9/19/2022	9/19/2022	1	1	1
	9/26/2022	9/26/2022	1	1	1
	10/3/2022	10/3/2022	1	1	1
	10/10/2022	10/10/2022	1	1	1
	10/17/2022	10/17/2022	1	1	1
7. Replanting of missing hills	8/23/2022	8/24/2022	3	2	6
8. Herbicide application (post-emergence)	8/27/2022	8/27/2022	1	1	1
9. 2nd fertilizer application	8/31/2022	8/31/2022	1	1	1
10. 3rd fertilizer application	9/9/2022	9/9/2022	1	1	1
11. Hand weeding	9/13/2022	9/15/2022	3	3	9
12. Insecticide application	9/20/2022	9/20/2022	1	1	1
	9/27/2022	9/27/2022	1	1	1
13. Fungicide application	9/23/2022	9/24/2022	1	1	1
	9/30/2022	9/30/2022	1	1	1
14. Spot hand weeding	10/5/2022	10/6/2022	3	2	6
15. Roguing of mixed varieties per plot	11/7/2022	11/8/2022	2	2	4
16. Harvesting and threshing of grain yield samples	11/9/2022	11/11/2022	4	3	12
	11/17/2022	11/18/2022	4	2	8
<b>Total</b>					<b>88</b>

Prepared by:

**RINNO M. UMADHAY**  
 Project In-Charge

Recommending Approval:

**CORAZON A. ARROYO, Ph. D.**  
 Chief, Research Division

Approved:

**PETER S. SOBREVEGA, DVM**  
 RTD for Research and Regulations