PROGRAM OF WORKS

TITLEOF "NextGen PLUS - Participato Performance Testin

THE rone Ecosystem to be conducted at B
PROJECT: 2022 to November 18,2022

and Validation (NGP-PPTV)", 2022WS on Saline
.San Carlos, Anilao, lloilo with an area of 2,500 sqm from August 1.

TOTAL NO.
DATE JOB DATE JOB NO.OF
ACTIVITIES NO. OF DAYS OF
STARTED FINISHED LABORER MANDAYS
8/1/2022 8/1/2022 1 1 1
8/8/2022 8/8/2022 1 1 1
8/19/2022 | 8/19/2022 1 1 1
Bl a0 8/30/2022 | 8/30/2022 1 1 1
|- e iezacion 9/8/2022_| 9/8/2022 1 1 1
10/4/2022 | 10/4/2022 1 1 1
10/11/2022 | 10/11/2022 1 1 1
10/18/2022 | 10/18/2022 2 1 2
2. Land preparation (plowing, harrowing (2x) and | 8/2/2022 8/6/2022 2 5 10
levelling) 8/9/2022 | 8/12/2022 2 4 8
3. Molluscicide application 8/13/2022 | 8/13/2022 1 1 1
4. Transplanting of seedlings of different rice 8/15/2022 | 8/15/2022 6 1 6
5. Herbicide application (pre-emergence) 8/17/2022 | 8/17/2022 1 1 1
6. Fertilizer application (basal) 8/20/2022 | 8/20/2022 1 1 1
7. Replanting of missing hills 8/23/2022 | 8/24/2022 3 2 6
8. Herbicide application (post-emergence) 8/27/2022 | 8/27/2022 1 1 1
9. 2nd fertilizer application 8/31/2022 | 8/31/2022 1 1 1
10. 3rd fertilizer application 9/9/2022 9/9/2022 1, 1 1
11. Hand weeding 9/13/2023 | 9/15/2022 3 3 9
U o 9/20/2022 | 9/20/2022 1 1 1
12. Insecticide application 9/27/2022 | 9/27/2022 7 1 1
. g % A 9/23/2022 9/23/2022 1 1 1
13. Fungicide application 9/30/2022 | 9/30/2022 i 1 1
14. Spot hand weeding 10/5/2022 | 10/6/2022 3 2 6
15. Roguing of mixed varieties per plot 11/7/2022 | 11/8/2022 2 2 4
16. Harvesting and threshing of grain yield 11/9/2022 | 11/11/2022 4 3 12
samples 11/17/2022 | 11/18/2022 4 2 8
Total " 88
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