PROGRAM OF WORKS

TITLE OF
THE

"NextGen PLUS - Participatory Performance Testing and Validation (NGP-PPTV)", 2022WS on Irrigated

owland (Inbred) Ecosystem to be cond ed at Bag

PROJECT: from August 1, 2022 to November 08. 2022.

TOTAL NO.
DATE JOB DATE JOB NO.QF
ACTIVITIES NO. OF DAYS OF
STARTED FINISHED | LABORER MANDAYS
08/01/2022 | 08/01/2022 1 1 1
08/08/2022 | 08/08/2022 1 1 1
08/15/2022 | 08/15/2022 1 1 1
1. Field irrigation 08/22/2022 | 08/22/2022 1 1 1
' 08/29/2022 | 08/29/2022 1 1 1
09/05/2022 | 09/05/2022 1 1 1
09/12/2022 | 09/12/2022 i | 1 1
2. Land preparation (plowing, harrowing (2x) and| 08/02/2022 | 08/06/2022 2 5 10
levelling) 08/09/2022 | 08/12/2022 2 4 8
3. Molluscicide application 08/13/2022 | 08/13/2022 1 1 1
4. Transplanting of seedlings of different rice 08/14/2022 | 08/14/2022 6 1 6
5. Herbicide application (pre-emergence) 08/17/2022 | 08/17/2022 1 1 1
6. Fertilizer application (basal) 08/18/2022 | 08/18/2022 1 1 1
7. Replanting of missing hills 08/20/2022 | 08/21/2022 3 2 6
8. Herbicide application {(post-emergence) 08/26/2022 | 08/26/2022 1 1 1
9. 2nd fertilizer application 08/30/2022 | 08/30/2022 1 1 1
10. 3rd fertilizer application 09/06/2022 | 09/06/2022 1 1 1
11. Hand weeding 09/08/2022 | 09/10/2022 3 3 9
.. =10 09/14/2022 | 09/14/2022 1 1 1
12. Insecticide application 0 9;2 1;2 022 [ 09/2 152 022 1 1 1
l], LY 09/17/2022 | 09/17/2022 1 i 1
13. Fungicide application 09;2 3;2 022 09;2352 022 1 1 1
14. Spot hand weeding 09/30/2022 | 10/01/2022 2 2 4
15. Roguing of mixed varieties per plot i‘gﬁggg;; ig%gﬁg;i ; i ;
16. Harvesting and threshing of grain yield 11/04/2022 | 11/06/2022 4 3 12
samples 11/07/2022 | 11/08/2022 & 2 8
£ N : 84
P
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