PROGRAM OF WORKS

TITLE OF
THE

PROJECT: :

TOTAL NO.
DATE JOB DATE JOB NO. OF
ACTIVITIES NO. OF DAYS OF
STARTED FINISHED | LABORER MANDAYS
08/02/2022 | 08/02/2022 1 i 1
08/09/2022 | 08/09/2022 1 1 1
08/16/2022 | 08/16/2022 1 1 1
1. Field irrigation 08/23/2022 | 08/23/2022 1 1 1
08/30/2022 | 08/30/2022 1 1 i

09/06/2022 | 09/06/2022 1 1 1
09/13/2022 | 09/13/2022 1 1 1

2. Land preparation (plowing, harrowing (2x) and| 08/03/2022 08/07/2022 2 5 10
levelling) 08/10/2022 | 08/13/2022 2 4 8
3. Molluscicide application 08/14/2022 | 08/14/2022 1 1 1
4. Transplanting of seedlings of different rice 08/15/2022 | 08/15/2022 6 1 6
5. Herbicide application (pre-emergence) 08/18/2022 | 08/18/2022 1 1 1
6. Fertilizer application (basal) 08/19/2022 | 08/19/2022 1 1 1
7. Replanting of missing hills 08/21/2022 | 08/22/2022 3 2 6
8. Herbicide application (post-emergence) 08/27/2022 | 08/27/2022 1 1 1
9. 2nd fertilizer application 08/31/2022 | 08/31/2022 1 1 1
10. 3rd fertilizer application 09/07/2022 | 09/07/2022 1 1 1
11. Hand weeding 09/09/2022 | 09/11/2022 3 3 9
e A 09/15/2022 | 09/15/2022 1 1 1
12. Insecticide application 09/22/2022 | 09/22/2022 1 1 1
LT A Le 09/18/2022 | 09/18/2022 1 1 1
t3 Elngiotleapplication 09/24/2022 09?24/2022 1 1 1
14. Spot hand weeding 10/01/2022 | 10/01/2022 2 2 &
15. Roguing of mixed varieties per plot ig%;ﬁg;i i%;gﬁg;; ; i ;
16. Harvesting and threshing of grain yield 11/05/2022 | 11/07/2022 4 3 12
samples 11/08/2022 | 11/09/2022 < 2 8

84

2\

. n \
—_— G
P ‘PETER S SOBR|
Chief, Reseatch Division RTD for Research and Regulations




