

# PROGRAM OF WORKS

TITLE OF **"NextGen PLUS - Participatory Performance Testing and Validation (NGP-PPTV)". 2022WS on Rainfed**  
 THE **Lowland Ecosystem to be conducted at Hinigaran, Negros Occidental with an area of 2,500 sqm from August**  
 PROJECT: **08. 2022 to November 15, 2022.**

ACTIVITIES	DATE JOB STARTED	DATE JOB FINISHED	NO. OF LABORER	NO. OF DAYS	TOTAL NO. OF MANDAYS
1. Field irrigation	08/08/2022	08/08/2022	1	1	1
	08/15/2022	08/15/2022	1	1	1
	08/22/2022	08/22/2022	1	1	1
	08/29/2022	08/29/2022	1	1	1
	09/05/2022	09/05/2022	1	1	1
	09/12/2022	09/12/2022	1	1	1
	09/19/2022	09/19/2022	1	1	1
2. Land preparation (plowing, harrowing (2x) and levelling)	08/09/2022	08/13/2022	2	5	10
	08/16/2022	08/19/2022	2	4	8
3. Molluscicide application	08/20/2022	08/20/2022	1	1	1
4. Transplanting of seedlings of different rice	08/23/2022	08/23/2022	6	1	6
5. Herbicide application (pre-emergence)	08/24/2022	08/24/2022	1	1	1
6. Fertilizer application (basal)	08/25/2022	08/25/2022	1	1	1
7. Replanting of missing hills	08/27/2022	08/28/2022	3	2	6
8. Herbicide application (post-emergence)	09/02/2022	09/02/2022	1	1	1
9. 2nd fertilizer application	09/06/2022	09/06/2022	1	1	1
10. 3rd fertilizer application	09/13/2022	09/13/2022	1	1	1
11. Hand weeding	09/15/2022	09/15/2022	3	3	9
12. Insecticide application	09/21/2022	09/21/2022	1	1	1
	09/28/2022	09/28/2022	1	1	1
13. Fungicide application	09/24/2022	09/24/2022	1	1	1
	09/30/2022	09/30/2022	1	1	1
14. Spot hand weeding	10/06/2022	10/07/2022	2	2	4
15. Roguing of mixed varieties per plot	10/20/2022	10/20/2022	2	1	2
	11/09/2022	11/09/2022	2	1	2
16. Harvesting and threshing of grain yield samples	11/11/2022	11/11/2022	4	3	12
	11/14/2022	11/15/2022	4	2	8
<b>Total</b>					<b>84</b>

**IABEZ R. ELICAN**  
Project In-Charge

**CORAZON A. ARROYO, Ph. D.**  
Chief, Research Division

**PETER S. SOBREVEGA, DVM**  
RTD for Research and Regulations