PROGRAM OF WORKS

TITLE OF THE PROJECT: Rice Crop Manager Field Trial on High Fertility Areas and Nutrient Ommission Plot Technique, 2022-2023 DS

ACTIVITIES DATE JOB | DATE JOB NO. OF NO. OF TOTAL NO. OF
STARTED FINISH LABORER MANDAYS MANDAYS

1.Construction of dikes (1,748 linear meters) 10/11/22 | 10/12/22 5 2 10

2. Leveling of Plots (6,500 sq.m.) 10/15/22 | 10/16/22 5 2 10

3. Planting, replanting and Hand weeding (6,500 sq.m.) 10/22/22 | 11/5/22 6 15 90

4. Harvesting, gathering and threshing of 80 crop cuts yield samples @5 sq.m. area 2/6/23 2/10/23 5 5 25

each sample. _
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