

# PROGRAM OF WORKS

TITLE OF **"NextGen PLUS - Participatory Performance Testing and Validation (NGP-PPTV)". 2022WS on Irrigated**  
 THE **Lowland (Inbred) Ecosystem to be conducted at Bago City, Negros Occidental with an area of 2,500 sqm from**  
 PROJECT: **August 22, 2022 to November 25, 2022.**

ACTIVITIES	DATE JOB STARTED	DATE JOB FINISHED	NO. OF LABORER	NO. OF DAYS	TOTAL NO. OF MANDAYS
1. Field irrigation	08/22/2022	08/22/2022	1	1	1
	08/29/2022	08/29/2022	1	1	1
	09/05/2022	09/05/2022	1	1	1
	09/12/2022	09/12/2022	1	1	1
	09/19/2022	09/19/2022	1	1	1
	09/26/2022	09/26/2022	1	1	1
	10/03/2022	10/03/2022	1	1	1
2. Land preparation (plowing, harrowing (2x) and levelling)	08/23/2022	08/27/2022	2	5	10
	08/30/2022	09/02/2022	2	4	8
3. Molluscicide application	09/04/2022	09/04/2022	1	1	1
4. Transplanting of seedlings of different rice	09/03/2022	09/03/2022	6	1	6
5. Herbicide application (pre-emergence)	09/06/2022	09/06/2022	1	1	1
6. Fertilizer application (basal)	09/07/2022	09/07/2022	1	1	1
7. Replanting of missing hills	09/08/2022	09/09/2022	3	2	6
8. Herbicide application (post-emergence)	09/10/2022	09/10/2022	1	1	1
9. 2nd fertilizer application	09/13/2022	09/13/2022	1	1	1
10. 3rd fertilizer application	09/20/2022	09/20/2022	1	1	1
11. Hand weeding	09/22/2022	09/24/2022	3	3	9
12. Insecticide application	09/28/2022	09/28/2022	1	1	1
	10/05/2022	10/05/2022	1	1	1
13. Fungicide application	10/01/2022	10/01/2022	1	1	1
	10/07/2022	10/07/2022	1	1	1
14. Spot hand weeding	10/14/2022	10/15/2022	2	2	4
15. Roguing of mixed varieties per plot	10/27/2022	10/27/2022	2	1	2
	11/19/2022	11/19/2022	2	1	2
16. Harvesting and threshing of grain yield samples	11/21/2022	11/23/2022	4	3	12
	11/24/2022	11/25/2022	4	2	8
<b>Total</b>					<b>84</b>

**IABEZ R. ELICAN**  
Project In-Charge

**CORAZON A. ARROYO, Ph. D.**  
Chief, Research Division

**PETER S. SOBREVEGA, DVM**  
RTD for Research and Regulations