

9/4/22  
 FILED  
 9/4/22

**PROGRAM OF WORKS**


TITLE OF THE PROJECT: "Silicon-based Fertilizer on the Control of Fungal Diseases on Rice", 2022WS, located at DA-WESVIARC, Hamungaya, Buntatala, Jaro, Iloilo City from August 22, 2022 to October 14, 2022.

ACTIVITIES	DATE JOB STARTED	DATE JOB FINISHED	NO. OF LABORER	NO. OF DAYS	TOTAL NO. OF MANDAYS
1. Construction of plots, dikes and canals	8/22/2022	8/22/2022	3	1	3
2. Distribution and transplanting of seedlings	8/23/2022	8/24/2022	9	2	18
3. Replanting of missing hills	8/29/2022	8/31/2022	4	3	12
4. 1st hand weeding	9/5/2022	9/7/2022	3	3	9
5. Spot hand weeding	9/19/2022	9/21/2022	3	3	9
6. Rouging of mixed varieties	10/6/2022	10/8/2022	3	3	9
7. Harvesting, threshing, winnowing and drying of grain yield samples	10/10/2022	10/14/2022	5	5	25
X-X-X-X-X					
<b>Total</b>					<b>85</b>


Prepared by:

  
RINNO M. IMADHAY  
 Project In-Charge

Recommending Approval:

  
CORAZON A. ARROYO, Ph. D.  
 Chief, Research Division

Approved:

  
PETER S. SOBREVEGA, DVM  
 RTD for Research and Regulations

# PROGRAM OF WORKS

TITLE OF THE PROJECT:

"Silicon-based Fertilizer on the Control of Fungal Diseases on Rice", 2022DS located at DA-WESIARC, Hamungaya, Buntatala, Jaro, Iloilo City with total area of 2500 sqm from October 24, 2022 to December 30, 2022.

ACTIVITIES	DATE JOB STARTED	DATE JOB FINISHED	NO. OF LABORER	NO. OF DAYS	TOTAL NO. OF MANDAYS
1. Construction of plots, dikes and canals	10/24/2022	10/24/2022	3	1	3
2. Distribution and transplanting of seedlings	10/25/2022	10/26/2022	9	2	18
3. Replanting of missing hills	10/31/2022	11/2/2022	4	3	12
4. 1st hand weeding	11/14/2022	11/16/2022	3	3	9
5. Spot hand weeding	12/5/2022	12/7/2022	3	3	9
6. Rounding of mixed varieties	12/21/2022	12/23/2022	3	3	9
7. Harvesting, threshing, winnowing and drying of grain yield samples	12/26/2022	12/30/2022	5	5	25
<b>Total</b>					<b>85</b>

Prepared by:

RIMMO M. UMADHAY

Project In-Charge

Recommending Approval:

CORAZON A. ARROYO, Ph. D.

Chief Research Division

Approved:

PETER S. SOBREVEGA, DVM

RTD for Research and Regulations