

PROGRAM OF WORKS

OF "NextGen PLUS - Participatory Performance Testing and Validation (NGP-PPTV)". 2022WS on Irrigated Lowland (Inbred) Ecosystem to be conducted at Bago City, Negros Occidental with an area of 2,500 sqm from PROJECT: September 19, 2022 to December 29, 2022.

ACTIVITIES	DATE JOB STARTED	DATE JOB FINISHED	NO. OF LABORER	NO. OF DAYS	TOTAL NO. OF MANDAYS
1. Field irrigation	09/19/2022	09/19/2022	1	1	1
	09/26/2022	09/26/2022	1	1	1
	10/03/2022	10/03/2022	1	1	1
	10/10/2022	10/10/2022	1	1	1
	10/17/2022	10/17/2022	1	1	1
	10/24/2022	10/24/2022	1	1	1
	10/31/2022	10/31/2022	1	1	1
2. Land preparation (plowing, harrowing (2x) and levelling)	09/20/2022	09/24/2022	2	5	10
	09/27/2022	09/30/2022	2	4	8
3. Molluscicide application	10/01/2022	10/01/2022	1	1	1
4. Transplanting of seedlings of different rice	10/02/2022	10/02/2022	6	1	6
5. Herbicide application (pre-emergence)	10/05/2022	10/05/2022	1	1	1
6. Fertilizer application (basal)	10/06/2022	10/06/2022	1	1	1
7. Replanting of missing hills	10/08/2022	10/09/2022	3	2	6
8. Herbicide application (post-emergence)	10/14/2022	10/14/2022	1	1	1
9. 2nd fertilizer application	10/18/2022	10/18/2022	1	1	1
10. 3rd fertilizer application	10/25/2022	10/25/2022	1	1	1
11. Hand weeding	10/27/2022	10/29/2022	3	3	9
12. Insecticide application	10/31/2022	10/31/2022	1	1	1
	11/07/2022	11/07/2022	1	1	1
13. Fungicide application	11/03/2022	11/03/2022	1	1	1
	11/10/2022	11/10/2022	1	1	1
14. Spot hand weeding	11/17/2022	11/18/2022	2	2	4
15. Roguing of mixed varieties per plot	12/01/2022	12/01/2022	2	1	2
	12/20/2022	12/20/2022	2	1	2
16. Harvesting and threshing of grain yield samples	12/22/2022	12/24/2022	4	3	12
	12/28/2022	12/29/2022	4	2	8
Total					84

IABEZ R. ELICAN
Project In-Charge

CORAZON A. ARROYO, Ph. D.
Chief, Research Division

PETER S. SOBREVEGA, DVM
RTD for Research and Regulations