PROGRAM OF WORKS

TITLE OF THE PROJECT: Rice Crop Manager Field Trials on High Fertility Areas and Nutrient Ommission Plot Technique, 2022 DS

ACTIVITY DATE JOB DATE JOB NO. OF NO. OF TOTAL NO. OF
STARTED FINISH LABORER MANDAYS MANDAYS
1. Construction of dikes (1,748 linear meters) 11/10/2022 11/11/2022 5 2 10
2. Leveling of plots (6,500 sg.m.) 11/14/2022 11/15/2022 5 2 10
3. Planting, replanting and handweeding (6,500 sg.m.) 11/16/2022 11/30/2022 5 15 20 i
4. Second Handweeding (6,500 sq.m.) 12/11/2022 12/15/2022 5 5 25
Total 135
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