

PROGRAM OF WORKS

TITLE OF
THE
PROJECT:

"Participatory Varietal Selection (PVS): Accelerating the Adoption of Newly Released Inbred Rice Varieties Thru Field Testing and Farmers' Preference". 2023 Wet Season on Irrigated Lowland (Inbred) Ecosystem to be conducted at Dumangas, Iloilo with an area of 2,500 sqm from May 16, 2023 to August 23, 2023.

byy. Balabag

ACTIVITIES	DATE JOB STARTED	DATE JOB FINISHED	NO. OF LABORER	NO. OF DAYS	TOTAL NO. OF MANDAYS
1. Field irrigation	5/16/2023	5/16/2023	1	1	1
	5/22/2023	5/22/2023	1	1	1
	5/31/2023	5/31/2023	1	1	1
	6/8/2023	6/8/2023	1	1	1
	6/12/2023	6/12/2023	1	1	1
	6/16/2023	6/16/2023	1	1	1
	6/22/2023	6/22/2023	1	1	1
	6/26/2023	6/26/2023	1	1	1
	7/3/2023	7/3/2023	1	1	1
	7/10/2023	7/10/2023	1	1	1
	7/17/2023	7/17/2023	1	1	1
	7/24/2023	7/24/2023	1	1	1
	7/31/2023	7/31/2023	1	1	1
2. Land Preparation (plowing, harrowing (2X) and leveling)	5/17/2023	5/18/2023	3	2	6
	5/23/2023	5/24/2023	3	2	6
	6/1/2023	6/1/2023	3	1	3
3. Seeding of different rice varieties	5/19/2023	5/19/2023	2	1	2
4. Transplanting of seedlings of different rice varieties	6/2/2023	6/2/2023	8	1	8
5. Replanting of missing hills	6/9/2023	6/9/2023	3	1	3
6. Hand weeding	6/27/2023	6/27/2023	3	1	3
7. Spot hand weeding	7/19/2023	7/19/2023	3	1	3
8. Roguing of mixed varieties per plot	8/10/2023	8/10/2023	3	1	3
9. Harvesting and threshing of grain yield samples	8/14/2023	8/14/2023	3	1	3
	8/17/2023	8/17/2023	3	1	3
	8/22/2023	8/22/2023	3	1	3
10. Drying and winnowing of different rice varieties	8/15/2023	8/15/2023	2	1	2
	8/18/2023	8/18/2023	3	1	3
	8/23/2023	8/23/2023	1	1	1
Total					65

Prepared by:

TEDDY P. CAUSING
Project In-Charge

Recommending Approval:

LUISA P. FULGUERAS
OIC Chief, Research Division

Approved:

ZARLINA B. CUELLO
OIC-RTD for Research and Regulations