

PROGRAM OF WORKS


TITLE OF THE PROJECT:

"Participatory Varietal Selection (PVS): Accelerating the Adoption of Newly Released Inbred Rice Varieties Thru Field Testing and Farmers' Preference", 2023 Wet Season on Rainfed Lowland (Inbred) Ecosystem to be conducted at Passi City, Iloilo with an area of 2,500 sqm from May 17, 2023 to August 23, 2023.


ACTIVITIES	DATE JOB STARTED	DATE JOB FINISHED	NO. OF LABORER	NO. OF DAYS	TOTAL NO. OF MANDAYS
1. Land Preparation (plowing, harrowing (2X) and leveling)	5/17/2023	5/18/2023	3	2 ✓	6
	5/23/2023	5/24/2023	3	2 ✓	6
	6/1/2023	6/1/2023	3	1 ✓	3
2. Seeding of different rice varieties	5/19/2023	5/19/2023	2	1 ✓	2
3. Transplanting of seedlings of different rice	6/2/2023	6/2/2023	8	1 ✓	8
	6/3/2023	6/3/2023	1	1 ✓	1
	6/10/2023	6/10/2023	1	1 ✓	1
	6/15/2023	6/15/2023	1	1 ✓	1
	6/20/2023	6/20/2023	1	1 ✓	1
	6/26/2023	6/26/2023	1	1 ✓	1
	7/2/2023	7/2/2023	1	1 ✓	1
	7/8/2023	7/8/2023	1	1 ✓	1
	7/14/2023	7/14/2023	1	1 ✓	1
	7/20/2023	7/20/2023	1	1 ✓	1
	7/26/2023	7/26/2023	1	1 ✓	1
	8/1/2023	8/1/2023	1	1 ✓	1
	8/7/2023	8/7/2023	1	1 ✓	1
	8/13/2023	8/13/2023	1	1 ✓	1
4. Reading of water table on the strategically installed piezometer	6/9/2023	6/9/2023	3	1 ✓	3
5. Replanting of missing hills	6/27/2023	6/27/2023	3	1 ✓	3
6. Hand weeding	7/19/2023	7/19/2023	3	1 ✓	3
7. Spot hand weeding	8/10/2023	8/10/2023	3	1 ✓	3
8. Roguing of mixed varieties per plot	8/14/2023	8/14/2023	3	1 ✓	3
9. Harvesting and threshing of grain yield samples	8/17/2023	8/17/2023	3	1 ✓	3
	8/22/2023	8/22/2023	3	1 ✓	3
	8/15/2023	8/15/2023	2	1 ✓	2
10. Drying and winnowing of different rice varieties	8/18/2023	8/18/2023	3	1 ✓	3
	8/23/2023	8/23/2023	1	1 ✓	1
Total				✓	65

30

Prepared by:


EDEN MAE S. LAMZON
Project In-Charge

Recommending Approval:


LUISA P. FULGUERAS
OIC Chief, Research Division

Approved:


ZARLINA B. CUELLO
OIC-RTD for Research and Regulations