TITLE OF
THE
PROJECT:

PROGRAM OF WORKS

DATE JOB NO. OF 5
ACTIVITIES DATE JOB STARTED FINISHED LABORER NO. OF DAYS TOTAL NO. OF MANDAYS

1. Reading of water table on the 3, L7/2023 ) b7 (EUep . : 2
strategically installed piezometer 3/22/2023 2/22/2023 X A %

5/31/2023 5/31/2023 1 1 1
2. Land Preparation (plowing, harrowing 5/17/2023 5/18/2023 3 2 6
(2X) and leveling) 5/23/2023 5/24/2023 3 2 6
3. Seeding of different rice varieties 5/19/2023 5/19/2023 2 1 2

Total 17 (

Prepared by: Recommending Approval: Approved:
E 0 I k_

Project In-Charge

OIC Chief, Research Divisj




THE

PROGRAM OF WORKS

PROJECT:
DATE JOB NO. OF
ACTIVITIES DATE JOB STARTED FINISHED LABORER NO. OF DAYS| TOTAL NO. OF MANDAYS
6/08/2023 6/08/2023 1, 1 1
1. Reading of watertable on the B 1% 204% BiLE/E0 1 2 X
strategically installed piezometer pLi6/2028 6/16/2023 1 1 .
6/22/2023 6/22/2023 1 1 1
6/26/2023 6/26/2023 i) 1 i !
2.Land preparation ou_ci:m.rmﬁcgum 6/01/2023 6/01/2023 3 1 3
(2x) and leveling.
3. Transplanting of seedlings of different
Heevarieties 6/5/2023 6/6/2023 4 2 8
4.Replanting of missing hills
6/9/2023 6/9/2023 3 1 3
5.Hand weeding 6/27/2023 6/27/2023 3 1 3
L 22 005
Prepared by: Recommending Approval: Approved:
E ZARLI}
Project In-Charge OIC - Chief, Research Divisio OIC-RTD fo @.‘m:m Regulations




( (
PROGRAM OF WORKS
TITLE OF
THE
PROJECT:
DATE JOB NO. OF
ACTIVITIES DATE JOB STARTED FINISHED LABORER NO. OF DAYS TOTAL NO. OF MANDAYS
7/03/2023 7/03/2023 1 1 | 1
1. Reading of watertable on the 7/10) 2023 7/10/2023 i 1 1
strategically installed piezometer Ll Loliyelas . s 1
7/24/2023 7/24/2023 1 1 1
7/31/2023 7/31/2023 1 1 1
2. Spot hand weeding 7/19/2023 7/19/2023 3 1 3
Total 8 %L
Prepared by: Recommending Approval: Approved:
E ZARLINA B. CUELLC
Project In-Charge OIC - Chief, Research Divi OIC-RTD é d Regulations




Project In-Charge

OIC Chief, Research Divisio

PROGRAM OF WORKS
TITLE OF
THE
PROJECT:
DATE JOB NO. OF
ACTIVITIES DATE JOB STARTED FINISHED LABORER NO.OF DAYS| TOTAL NO. OF MANDAYS
1.Roguing of mixed varieties per plot 8/10/2023 8/10/2023 3 1 3
. . ey 8/14/2023 8/14/2023 3 1 3
: t
wmﬁ_ﬁ_,“w ing and threshing of grain yield 8/17/2023 8/17/2023 3 1 3
P . 8/22/2023 8/22/2023 3 1 3
3.Drying and winnowing of different rice 8/15/2023 8/15/2023 2 1 2 .
varieties 8/18/2023 8/18/2023 3 1 3
8/23/2023 8/23/2023 1 1 1°
Total 18 3 .30
Prepared by: Recommending Approval: Approved:
E FULG




