PROGRAM OF WORK

CY 2022
ROGRAM OF WORKS Corn Seed Production (Glutinous)/Wet Season (2nd Cropping) @ lloilo ROS -Bragy Banguit, Cabatuan lloilo
CTIVITIES DATE STARTED DATE COMPLETED # OF MAN DAYS # OF LABOREF  TOTAL WAGES/DAY TOTAL
and Preparation
lowing June 27, 2022 June 27, 2022 1tractor/day .
arrowing June 29, 2022 June 29, 2022 1 tractor/day
Furrowing July 1, 2022 July 2, 2022 2 2 4 500.00 2,000.00
Basal application (organic) July 3, 2022 July 3, 2022 1 3 3 350.00 1,050.00
Planting July 4, 2022 July 4, 2022 1 4 4 350.00 1,400.00
Construction of Canal ! July 6, 2022 July 7, 2022 2 3 6 350.00 2,100.00
Thinning, replanting and weeding July 13, 2022 July 14, 2022 2 4 8 350.00 N.moo.opl
Fertlizer application (inorganic) July 21, 2022 July 21, 2022 1 2 2 350.00 700.00
Application of insecticides July 22,2022 July 22, 2022 1 2 2 350.00 700.00
Application of bio-control agent July 28, 2022 July 28, 2022 1 2 2 350.00 700.00
; 31 114§0.00
Off baring July 23, 2022 July 24, 2022 2 man/animal day 2 4 500.00 2,000.00
Fertilizer application (side dressing) July 23, 2022 July 24, 2022 ' 2 3 6 350.00 2,100.00
Hilling up August 3, 2022 August 4, 2022 2 man/animal day 2 4 500.00 2,000.00
Pesticide application August 13, 2022 August 13, 2022 1 2 2 350.00 700.00
Maintenance of the area August 16, 2022 August 17,2022 3 4 12 350.00 4,200.00
28 11,000.00
Harvesting September 23, 2022 September 24, 2022 2 4 8 350.00 2,800.00
dehusking,drying with cobs September 27, 2022 September 28, 2022 2 4 8 350.00 2,800.00
Shelling September 29, 2022 October 4, 2022 6 5 30 350.00 10,500.00
Drying, shelled October 5, 2022 October 10, 2022 6 2 12 350.00 4,200.00
Weighing,bagging and hauling October 12, 2022 October 12, 2022 1 2 2 350.00 700,00
60 21,000,00
119 43,450.00
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