PROGRAM OF WORK
TITILE OF THE PROJECT: Community Participation to be rendered in the conduct of the project titled Performance and Adaptability
of selected sorghum varieties applied with varying rates of fertilization in Capiz for the period of April 4 to July 27, 2022,

Activities DATE JOB DATE JOB NO. OF |[Total No. |Total no.
STARTED FINISHED LABORER |Mandays |Mandays
1. Cleaning of the area 04/04/2022 04/05/2022 4 2 8
2. Land preparation( plowing, harrowing (2x)ready for final leveling 04/07/2022 04/08/2022 2 2 4
3. Basal application 04/11/2022 04/12/2022 4 2 8
4. Furrowing 04/18/2022 04/19/2022 2 2 a
5. Lay-outing & plot signing 04/20/2022 04/21/2022 3 2 6
6. Planting 04/25/2022 04/25/2022 6 1 6
7. Thinning i 05/05/2022 05/06/2022 4 2 8
8. Inter row cultivation 05/09/2022 05/11/2022 4 3 12
9. Top dress Fertilizer application 05/16/2022 05/17/2022 4 2 8
10. Manual weeding 05/23/2022 05/27/2022 4 5 20
11. Harvesting 07/04/2022 07/05/2022 5 2 10 )
12. Thresing 07/07/2022 07/08/2022 5 2 10
13. Leveling 07/11/2022 07/12/2022 i3 2 6
14. Drying 07/13/2022 07/15/2022 3 3 9
15. Data gathering 07/19/2022 07/20/2022 3 2 6
16.Weighing, Packing & Storing 07/25/2022 07/27/2022 2 3 6
TOTAL 131MD
Re nding; >_u_uﬂo<m%r<~ _, :

DR. ZDN A. ARROYO
Chief Reséarch Division




PROGRAM OF WORK

TITILE OF THE PROJECT: Community Participation to be rendered in the conduct of the project titled Performance and Adaptability

of selected sorghum varieties applied with varying rates of fertilization in Capiz for the period of Sept. 1-Oct. 7,2022.

TOTAL

Activities DATE JOB DATE JOB NO.OF |NO.OF (Total no.
STARTED FINISHED LABORER |MONDAY |MD
1. Cleaning of the area 08/01/2022 09/02/2022 4 2 8
2. Land preparation( plowing, harrowing (2x)ready for final leveling 09/05/2022 09/06/2022 2 2 4
3. Basal application 09/08/2022 09/09/2022 4 2 8
4, Furrowing 09/12/2022 09/13/2022 2 2 4
5. Lay-outing & plot signing 09/14/2022 09/15/2022 3 2 6
6. Planting 09/16/2022 09/16/2022 5 1 5
7. Thinning 09/19/2022 09/20/2022 4 2 8
8. Inter row cultivation 09/21/2022 09/23/2022 4 3 19
9. Top dress Fertilizer application 09/29/2022 09/30/2022 4 2 8
10. Manual weeding 10/03/2022 10/07/2022 4 5 20
83MD

A. ARROYO
Chief Research Division
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