TITLE OF THE PROJECT:

PROGRAM OF WORK

Community participation to be rendered for the production of vegetable seeds for buffer stock in an area

of 0.30 ha. at DACapiz ROS Astorga Dumarao, Capiz for the period of April 4-30, 2022 w/ the following

activities.
ACTIVITIES DATE JOB DATE JOB NO. OF (NO. OF TOTAL NO.
STARTED FINISHED LABORER|MANDAYS |OF
MANDAYS
1. Clearing of production area 04/04/2022 04/05/2022 3 2 6
2. Plowing and harrowing thrice 04/11/2022 04/13/2022 2 3 6
3. Construction of plots and canals 04/18/2022 04/19/2022 7 2 14
4. Incorporation of organic fertilizers 04/20/2022 04/21/2022 5 2 10
5. Preparation of soil media 04/22/2022 04/22/2022 6 i 6
6. Spreading of soil media in seedling trays 04/25/2022 04/25/2022 4 1 4
7. Seeding of assorted vegetablein seedling tray 04/26/2022 04/27/2022 6 2 12
8. Watering of seeds in seedling trays 04/28/2022 04/30/2022 6 3 18
TOTAL 76MD
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PROGRAM OF WORK :_
TITLE OF THE PROJECT: Community participation to be rendered for the production of vegetable seeds for buffer stock in an area |
of 0.30 ha. at DACapiz ROS Astorga Dumarao, Capiz for the period of May 4-31, 2022 w/ the following _
activities, |
ACTIVITIES DATE JOB DATE JOB NO. OF |NO. OF TOTAL NO.
STARTED FINISHED LABORER |MANDAYS |OF
MANDAYS
1. Placement of plastic mulch and making of holes 05/04/2022 05/06/2022 4 3 12 ,
2. Establshment of threllis C5/09/2022 05/12/2022 3 4 12 , I
3. Cutting of tall grasses around the area 05/16/2022 05/19/2022 3 4 12
4. Transplanting of vegetable seedlings 05/20/2022 05/25/2022 5 3 15
5. Daily watering of the plants 05/26/2022 05/30/2022 5 4 20 i
6. Application of soluble fertilizer at the based of the plants 05/31/2022 05/31/2022 5 1 5 _ ?
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TOTAL 76MD I
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PROGRAM OF WORK
TITLE OF THE PROJECT: Community participation to be rendered for the production of vegetable seeds for buffer stock in an area
of 0.30 ha. at DACapiz ROS Astorga Dumarao, Capiz for the period of June 1-28, 2022 w/ the following
activities,
ACTIVITIES DATE JOB DATE JOB NO. OF |NO. OF TOTAL NO.
STARTED FINISHED LABORER|MANDAYS |OF
MANDAYS
1. Weeding at the base of the plants and in between plots 06/01/2021 06/04/2022 5 4 20
2. Cutting of old /dried leaves of the plant 06/06/2022 06/07/2022 3 2 6
3. Daily monitoring of pest and diseases 06/08/2022 06/10/2022 3 3 9
4. Harvesting 06/14/2022 06/17/2022 4 4 16
9. Podding, processing & drying 06/20/2022 -06/22/2022 5 3 15
6. Weighing and storing 06/27/2022 06/28/2022 5 2 10
TOTAL 76MD
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PROGRAM OF WORK

TITLE OF THE PROJECT:

Community participation to be rendered for the production of vegetable seeds for buffer stock in an area w
of 0.30 ha. at DACapiz ROS Astorga Dumarao, Capiz for the period of July 1-27, 2022 w/ the following ”

activities.
ACTIVITIES DATE JOB DATE JOB NO. OF |NO. OF TOTAL NO. 7-
STARTED FINISHED LABORER|MANDAYS |OF _,
MANDAYS ;
1. Clearing of production area 07/01/2022 07/02/2022 3 2 6 |
2. Plowing and harrowing thrice 07/04/2022 07/06/2022 2 3 6
3. Construction of plots and canals 07/11/2022 07/12/2022 7 2 14 |
4. Incorporation of organic fertilizers 07/13/2022 07/14/2022 5 2 10 ﬁ
5. Preparation of soil media 07/15/2022 07/15/2022| 6 1 6 |
6. Spreading of soil media in seedling trays 07/18/2022 07/18/2022 4 1 4 7
7. Seeding of assorted vegetablein seedling tray 07/20/2022 07/21/2022 6 2 12
8. Watering of seeds in seedling trays 07/25/2022 07/27/2022 6 3 18 1_
i
_,
TOTAL 76MD 7
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PROGRAM OF WORK
TITLE OF THE PROJECT: Community participation to be rendered for the production of vegetable seeds for buffer stock in an area |
of 0.30 ha. at DACapiz ROS Astorga Dumarao, Capiz for the period of August 1-30, 2022 w/ the following
activities.
ACTIVITIES DATE JOB DATE JOB NO. OF |[NO. OF TOTAL NO. r
STARTED FINISHED LABORER|MANDAYS |OF ,
MANDAYS m
1. Placement of plastic mulch and making of holes 08/01/2022 08/03/2022 4 3 12 ,W
2. Establshment of threllis 08/08/2022 08/11/2022 3 4 12 ,
3. Cutting of tall grasses around the area 08/15/2022 08/18/2022 3 4 12 m,
4. Transplanting of vegetable seedlings' 08/18/2022 08/20/2022 5 3 15 g
5. Daily watering of the plants 08/22/2022 08/25/2022 5 4 20 v_
6. Application of soluble fertilizer at the based of the plants 08/30/2022, 08/30/2022 5 1 5 :
TOTAL 76 MD ,
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PROGRAM OF WORK
TITLE OF THE PROJECT: Community participation to be rendered for the production of vegetable seeds for buffer stock in an area
of 0.30 ha. at DACapiz ROS Astorga Dumarao, Capiz for the period of September 5-27, 2022 w/ the
following activities.
ACTIVITIES DATE JOB DATE JOB NO. OF [NO. OF TOTAL NO.
STARTED FINISHED LABORER|MANDAYS |OF
MANDAYS
1. Weeding at the base of the plants and in between plots 09/05/2022 09/08/2022 5 ! 20
2. Cutting of old /dried leaves of the plant 09/12/2022 09/13/2022 3 2 6
3. Daily monitoring of pest and diseases 09/14/2022 09/16/2022 3 3 9
4. Harvesting , 09/19/2022 09/22/2022 4 4 16
5. Podding, processing & drying 09/20/2022 09/22/2022 5 3 15
6. Weighing and storing 09/26/2022 09/27/2022 5 2 10
TOTAL 76MD
Prea mﬂmap“ Recommending Approved By;
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PROGRAM OF WORK

TITLE OF THE PROJECT: Community participation to be rendered for the production of vegetable seeds for buffer stock in an area
of 0.30 ha. at DACapiz ROS Astorga Dumarao, Capiz for the period of October 3-24, 2022 w/ the following
activities,

ACTIVITIES DATE JOB DATE JOB NO. OF [NO. OF TOTAL NO.
STARTED FINISHED LABORER [MANDAYS |OF
MANDAYS

1. Clearing of production area 10/03/2022 10/04/2022 3 2 6

2. Plowing and harrowing thrice 10/05/2022 10/07/2022 2 3 6

3. Construction of plots and canals , 10/10/2022 10/11/2022 7 2 14

4. Incorporation of organic fertilizers 10/12/2022 10/13/2022 5 2 10

5. Preparation of soil media 10/14/2022 10/14/2022 6 1 6

6. Spreading of soil media in seedling trays 10/17/2022 10/17/2022 4 1 4

7. Seeding of assorted vegetablein seedling tray 10/18/2022 10/19/2022 6 2 12

8. Watering of seeds in seedling trays *10/20/2022 10/24/2022 6 3 18

TOTAL 76MD
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PROGRAM OF WORK
TITLE OF THE PROJECT: Community participation to be rendered for the production of vegetable seeds for buffer stock in an area
of 0.30 ha. at DACapiz ROS Astorga Dumarao, Capiz for the period of Nov. 2-Dec. 9, 2022 w/ the following
activities,
ACTIVITIES DATE JOB DATE JOB NO. OF [NO. OF TOTAL NO.
STARTED FINISHED LABORER|MANDAYS |OF
MANDAYS
1. Placement of plastic mulch and making of holes 11/02/2022 11/04/2022 3 3 9
2. Establshment of threliis 11/07/2022 11/08/2022 3 2 6
3. Cutting of tall grasses around the area 11/10/2022 11/11/2022 2 2 4
4. Transplanting of vegetable seedlings ' 11/14/2022 11/15/2022 4 2 8
5. Daily watering of the plants 11/16/2022 11/18/2022 3 4 12
6. Application of soluble fertilizer at the based of the plants 11/21/2022 11/21/2022 2 1, 2
7. Weeding at the base of the plants and in between plots 11/24/2022 11/25/2022 4 2 8
8. Cutting of old /dried leaves of the plant 11/28/2022 11/29/2022 3 2 6
9. Daily monitoring of pest and diseases 12/01/2022 12/02/2022 2 2 4
10. Harvesting 12/05/2022 12/06/2022 4 2 8
11. Podding, processing & drying 12/07/2022 12/08/2022 4 2 8
12, Emmmjﬁm:a storing 12/09/2022 12/09/2022 6 1 6
TOTAL 81MD
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