PROGRAM OF WORKS

TITLE OF THE PROJECT: Rice seed production (SEEDNET FUNDED) project located at DA-WESVIARC Hamungaya,Jaro, lloilo City with

an area of 10.06 hectares

ACTIVITIES DATE JOB DATE JOB NO. OF NO. OF NQ. OF
STARTED FINISH LABORER DAYS MAN-DAYS
1.Cleaning in the sorroundings of dikes,
Block IV Fields 9 to 12 and Fields 18 to 23 with 1,550 L.m. 3/21/2022 3/24/2022 4 4 16
Block V Fields 1 to 16 and Fields 25 to 29 with 3,500 I.m. 3/25/2022 3/31/2022 4 6 24
Block VI Fields 4 to 12 with 2,100 I.m. 4/1/2022 4/6/2022 4 5 20
2.Cleaning,drying pounding and refining of garden soils ready 3/21/2022 3/25/2022 5 5 25
for sieving .
3.Sieving of pounded soils ready for soil media 3/26/2022 3/31/2022 5 5 25
4.Mixing of prepared garden soils and organic matter into a 4/1/2022 4/6/2022 5 5 25
desired mixture ratio
5.Setting of soil media into the prepared seedling trays
Block IV Fields 9 to 12 and Fields 18 to 23 with 2.3 hectares 4/7/2022 4/9/2022 5 3 15
Block V Fields 1 to 16 and Fields 25 to 29 with 4.45 hectares 4/11/2022 4/15/2022 5 5 25
Block VI Fields 4 to 12 with 3.31 hectares 4/16/2022 4/20/2022 5 4 20
6.Repairing of dikes
Block IV Fields 9 to 12 and Fields 18 to 23 with 1,550 I.m. 4/7/2022 4/11/2022 4 4 16
Block V Fields 1 to 16 and Fields 25 to 29 with 3,500 L.m. 4/12/2022 4/18/2022 4 6 24
Block VI Fields 4 to 12 with 2,100 |.m. 4/19/2022 4/23/2022 4 5 20
7.First harrowing
Block IV Fields 9 to 12 and Fields 18 to 23 with 2.3 hectares 3/21/2022 3/23/2022 3 3 9
Block V Fields 1 to 16 and Fields 25 to 29 with 4.45 hectares 3/24/2022 3/30/2022 3 6 18
Block VI Fields 4 to 12 with 3.31 hectares 3/31/2022 4/4/2022 3 4 12
TOTAL 294
Prepared by: Noted by: Approved by:
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Farm Superintendent Il OIC,Chief WESVIARC RTD FOR RESEARCH AND REGULATION
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PROGRAM OF WORKS

TITLE OF THE PROJECT: Rice seed production (SEEDNET FUNDED) project located at DA-WESVIARC Hamungaya, Jaro, loifo City with

an area of 10.06 hectares
ACTIVITIES DATE JOB DATE JOB NO. OF NO. OF NO. OF
STARTED FINISH LABORER DAYS MAN-DAYS
8.Second harrowing
Block IV Fields 9 to 12 and Fields 18 to 23 with 2.3 hectares 4/5/2022 4/7/2022 3 3 9
Block V Fields 1 to 16 and Fields 25 to 29 with 4.45 hectares 4/8/2022 4/14/2022 3 6 18
Block VI Fields 4 to 12 with 3.31 hectares 4/15/2022 4/19/2022 3 4 12
S.Initial levelling
Block IV Fields 9 to 12 and Fields 18 to 23 with 2.3 hectares 3/23/2022 3/28/2022 1 5 5
Block V Fields 1 to 16 and Fields 25 to 29 with 4.45 hectares 3/29/2022 4/7/2022 1 9 9
Block VI Fields 4 to 12 with 3.31 hectares 4/8/2022 4/14/2022 1 6 6
10.Final levelling
Block IV Fields 9 to 12 and Fields 18 to 23 with 2.3 hectares 4/15/2022 4/20/2022 1 5 5
Block V Fields 1 to 16 and Fields 25 to 29 with 4.45 hectares 4/21/2022 4/30/2022 1 9 9 W
Block VI Fields 4 to 12 with 3.31 hectares 5/2/2022 5/7/2022 1 6 6 &
11.Molluscicide s
Block IV Fields 9 to 12 and Fields 18 to 23 with 2.3 hectares 4/20/2022 4/21/2022 2 2 4
Block V Fields 1 to 16 and Fields 25 to 29 with 4.45 hectares 4/22/2022 4/27/2022 . 2 5 10
Block VI Fields 4 to 12 with 3.31 hectares 4/28/2022 4/30/2022 2 3 6
12.Transplanting _
Block IV Fields 9 to 12 and Fields 18 to 23 with 2.3 hectares 5/2/2022 5/3/2022 9 2 18
Block V Fields 1 to 16 and Fields 25 to 29 with 4.45 hectares 5/4/2022 5/9/2022 9 5 45
Block VI Fields 4 to 12 with 3.31 hectares 5/10/2022 5/12/2022 9 3 27
13.Fertilizer application basal 0
Block IV Fields 9 to 12 and Fields 18 to 23 with 2.3 hectares 5/13/2022 5/14/2022 2 2 4
Block V Fields 1 to 16 and Fields 25 to 29 with 4.45 hectares 5/16/2022 5/20/2022 2 5 10 -
Block VI Fields 4 to 12 with 3.31 hectares 5/21/2022 5/24/2022 2 3 6
TOTAL 209
Prepared by: Noted by: Approved by:
Ynzs %:i
NONA JEANT. ANCIO LUISA P.FULGUERAS DR. PETER S. SOBREVEGA

Farm Superintendent Il OIC,Chief WESVIARC RTD FOR RESEARCH AND REGULATION




PROGRAM OF WORKS

TITLE OF THE PROJECT: Rice seed production (SEEDNET FUNDED) project located at DA-WESVIARC Hamungaya,Jaro, lloito City with

an area of 10.06 hectares

ACTIVITIES DATE JOB DATE JOB NO. OF NO. OF NO. OF
STARTED FINISH LABORER DAYS MAN-DAYS

14 Herbicide application (pre-emergence)

Block IV Fields 9 to 12 and Fields 18 to 23 with 2.3 hectares 5/13/2022 5/14/2022 2 2 4

Block V Fields 1 to 16 and Fields 25 to 29 with 4.45 hectares 5/16/2022 5/20/2022 2 5 10

Block VI Fields 4 to 12 with 3.31 hectares 5/21/2022 5/24/2022 2 3 6
15.Replanting

Block IV Fields 9 to 12 and Fields 18 to 23 with 2.3 hectares 5/7/2022 5/9/2022 10 2 20

Block V Fields 1 to 16 and Fields 25 to 29 with 4.45 hectares 5/10/2022 5/14/2022 10 5 50

Block VI Fields 4 to 12 with 3.31 hectares 5/16/2022 5/18/2022 10 3 30
16. Re-cleaning in the sorrounding of dikes, 7,150 L.m. 5/19/2022 5/24/2022 ] 5 40
17.Insecticide application

Block IV Fields 9 to 12 and Fields 18 to 23 with 2.3 hectares 5/25/2022 5/26/2022 2 2 4

Block V Fields 1 to 16 and Fields 25 to 29 with 4.45 hectares 5/27/2022 6/1/2022 2 5 10

Block VI Fields 4 to 12 with 3.31 hectares 6/2/2022 6/4/2022 2 3 6
18.Herbicide application (post-emergence),10.06 hectares 6/6/2022 6/9/2022 5 4 20
19.Fertilizer application (side dress)

Block IV Fields 9 to 12 and Fields 18 to 23 with 2.3 hectares 6/10/2022 6/11/2022 2 2 4

Block V Fields 1 to 16 and Fields 25 to 29 with 4.45 hectares 6/13/2022 6/17/2022 2 5 10

Block VI Fields 4 to 12 with 3.31 hectares 6/18/2022 6/21/2022 2 3 6
20.Handweeding, 10.06 hectares 6/13/2022 6/23/2022 10 10 100
21.First rouging

Block IV Fields 9 to 12 and Fields 18 to 23 with 2.3 hectares 6/22/2022 6/25/2022 4 4 16

Block V Fields 1 to 16 and Fields 25 to 29 with 4.45 hectares 6/27/2022 7/2/2022 4 6 24

Block VI Fields 4 to 12 with 3.31 hectares 7/4/2022 7/8/2022 4 5 20

TOTAL 380
Prepared by: Noted by: Approved by:
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PROGRAM OF WORKS

TITLE OF THE PROJECT: Rice seed production (SEEDNET FUNDED) project located at DA-WE SVIARC Hamungaya, Jaro, lloilo City with _

an area of 10.06 hectares
ACTIVITIES DATE JOB DATE JOB NO. OF NO. OF NO. OF
STARTED FINISH LABORER DAYS MAN-DAYS
22.Fertilizer application {top dress)
Block IV Fields 9 to 12 and Fields 18 to 23 with 2.3 hectares 7/9/2022 7/11/2022 2 2 4
Block V Fields 1 to 16 and Fields 25 to 29 with 4.45 hectares 7/12/2022 7/16/2022 2 5 10
Block VI Fields 4 to 12 with 3.31 hectares 7/18/2022 7/20/2022 2 3 6
23.Final rouging
Block IV Fields 9 to 12 and Fields 18 to 23 with 2.3 hectares 7/21/2022 7/25/2022 4 4 16
Block V Fields 1 to 16 and Fields 25 to 29 with 4.45 hectares 7/26/2022 8/1/2022 4 6 24
Block VI Fields 4 to 12 with 3.31 hectares 8/2/2022 8/6/2022 4 5 20
24.Harvesting
Block IV Fields 9 to 12 and Fields 18 to 23 with 2.3 hectares
Bagger 8/8/2022 8/9/2022 2 2 4 )
Hauler 8/8/2022 8/9/2022 8 2 16
Block V Fields 1 to 16 and Fields 25 to 29 with 4.45 hectares
Bagger 8/10/2022 8/15/2022 2 5 10
Hauler 8/10/2022 8/15/2022 8 5 40 |
Block VI Fields 4 to 12 with 3.31 hectares
Bagger 8/16/2022 8/18/2022 2 3 6 |
Hauler 8/16/2022 8/18/2022 8 3 24
TOTAL 180 "
Prepared by: Noted by: Approved by:
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