PROGEAM OF WORK

Project Rice Crop Manager (RCM) Field Triald on Weeds Management
Seasons- 2022 1= Cropping to 2022 2™ Cropping

Location: Brgy. Dapdapan, Sapian, Capiz

Activities Date Date No. of No. of No. of
(2022 1¥ Cropping) Started Finished | Laborers | Days Mandays
1.Construction of dikes (800 linear 5/06/2022 | 5/07/22 5 2 10
meter)
2.Leveling of plots (5,000 sq.m) 5/09/2022 | 5/10/2022 5 2 10
3.Planting,replanting and hand 5/11/2022 | 5/12/2022 5 2 50
weeding (5,000 sqm) 5/13/2022 | 5/14/2022 5 2
5/23/2022 | 5/27/2022 5 6
4 Harvesting, gathering and threshing 8/15/2022 | 8/17/2022 5 3 15
Of 45 crop cuts yield samples @ 5.0
Sq.m area each samples
Sub - Total 85
Activities Date Date No. of No. of No. of
(2022 2™ Cropping) Started Finished | Laborers | Days Mandays
1.Construction of dikes (800 linear 9/05/2022 | 9/06/2022 5 2 10
meter)
2.Levelling of plots (5,000 sg.m) 9/12/2022 | 9/13/2022 5 2 10
3.Planting, replanting and hand 9/14/2022 | 9/17/2022 5 3 50
weeding (5,000 sq. m.) 9/19/2022 | 9/24/2022 5 6
9/26/2022 | 9/26/2022 5 1
4 Harvesting, gathering and threshing | 12/08/2022 | 12/10/2022 5 3 15
of 45 Crop cuts yield samples @ 5.0
sq. m. area Each sample
Sub — Total 85
TOTAL 170
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