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TITLE OF THE PROJECT:

PROGRAM OF WORKS

"NextGen PLUS - Participatory Performance Testing and Validation (NGP-PPTV)"

on Rainfed/Drought Prone Rice Varieties, 2022 WS conducted at Patnongon, Antique with an area ‘of

of 2,500 sgm from July 01, 2022 to July 30, 2022

DATE JOB | DATE JOB | No.OF | No.oF |TOTALNO.
Ak LR ES STARTED | FINISHED |LABORER| MANDAYS M >7ﬁ_u% AYS RATERBY VRS

1. Cleaning of surrounding dikes 7/01/2022 71022022 4 2 8 350.00 2800.00
2. Land preparation (plowing, harrowing (2x) ready for final leveling 7/01/2022 7/04/2022 2 4 8 350.00 2800.00
3. Repair of surrounding dikes 710112022 710412022 2 4 8 350.00 2800.00
Mmo_u%%_wﬁ_ﬁ%mww_ﬁ__ozwmm%_mwma_s@ TaysEnd Bewing of fe-gemoiriEs 7/08/2022 | 7/08/2022 2 1 2 350.00 700.00
5. Luyo-luyo and final leveling 71062022 710712022 2 2 4 350.00 1400.00
6. Pulling and labelling of seedlings of 8 different rice varieties 71202022 | 7/20/2022 5 1 5 350.00 1750.00
7. Distribution and transplanting of 8 different rice varieties randomly

randomly assigned in 24 plots measuring 24 sgm/plot 712112022 712112022 6 1 6 350.00 2100.00
8. Replanting of missing hills within a plot 7125/2022 712512022 3 1 3 350.00 1050.00
9. First hand weeding and pulling of mixed varieties within a plot 7/28/2022 712912022 3 2 6 350.00 2100.00
10. Spot hand weeding and re-cleaning of surrounding dikes and area in

between the replication 712912022 7/30/2022 4 2 8 350.00 2800.00

HeXomX-XX
Total - 33 20 58 350.00 | 20,300.00
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PROGRAM OF WORKS
TITLE OF THE PROJECT: "NextGen PLUS - Participatory Performance Testing and Validation (NGP-PPTV)"
on Rainfed Lowland Inbred Rice Varieties, 2022 WS conducted at Patnongon, Antique with an area of
2,500 sqm from October 19, 2022 to October 24, 2022
NO. OF | TOTAL
ACTIVITIES DATE JOB STARTED RRAEIOR | NC. QR MANDAY | NO. OF RATEDA TOTAL
FINISHED |[LABORER ¥
S MANDAY
1. Harvesting and gathering of grain yield samples of 8
different maturity taken in 24 sqgm sampling area/plot 10/19/2022 10/23/2022 3 5 15 350.00 5250.00
2. Threshing, winnowing and drying of grain yield 10/20/2022 10/24/2022 3 5 15 350.00 5250.00
X=X-X=X=X
Total 10500.00
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