TITLE OF THE PROJECT:

PROGRAM OF WORKS

"NextGen PLUS - Participatory Performance Testing and Validation (NGP-PPTV)"

on Rainfed/Drought Prone Rice Varieties, 2022 WS conducted at Tobias Fornier, Antique with an area of

of 2,500 sgm from July 01, 2022 to July 30, 2022

TOTAL NO.
DATE JOB NO. OF NO. OF
ACTIVITIES DATE JOB STARTED OF
FINISHED | LABORER | MANDAYS MANDAYS

1. Cleaning of surrounding dikes 7101/2022 710212022 4 2 8 350.00 2800.00
2. Land preparation (plowing, harrowing (2x) ready for final 7/01/2022 710412022 2 4 8 350.00 2800.00
3. Repair of surrounding dikes 710172022 710412022 2 4 8 350.00 2800.00
4, _u:.m_umﬂmzn.: of soil Bm.amm, mmm.a__sm :.m<.m and sowing of pre- 710812022 710812022 2 ’ 2 350.00 200.00-
germinated seeds of 8 different rice varieties
5. Luyo-luyo and final leveling 7/06/2022 710712022 2 2 4 350.00 1400.00
6. Pulling and labelling of seedlings of 8 different rice varieties 712012022 712012022 5 1 5 350.00 1750.00
7. Distribution and transplanting of 8 different rice varieties

randomly assigned in 24 plots measuring 24 sgm/plot 7121/2022 712112022 6 1 6 350.00 2100.00
8. Replanting of missing hills within a plot 712512022 712512022 3 1 3 350.00 1050.00
9. First hand weeding and pulling of mixed varigties within a 712812022 71292022 3 2 6 350.00 2100.00
10. Spot hand weeding and re-cleaning of surrounding dikes

between the replication 71292022 713012022 4 2 8 350.00 2800.00

K=X-X-X-X
Total - 33 20 58 350.00 20,300.00
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TITLE OF THE PROJECT:

PROGRAM OF WORKS

"NextGen PLUS - Participatory Performance Testing and Validation (NGP-PPTV)"

on Rainfed Lowland Inbred Rice Varieties, 2022 WS conducted at Tobias Fomier, Antique with an area of

2,500 sgm from October 19, 2022 to October 24, 2022

NO. OF | TOTAL

ACTIVITIES DATE JOB STARTED | DATEJOB | NO.OF |\ \ninav| NO. OF |RATEDAY| — TOTAL

FINISHED |LABORER

S MANDAY
1. Harvesting and gathering of grain yield samples of 8
different maturity taken in 24 sgm sampling area/plot 10/19/2022 10/23/2022 3 5 15 350.00 5250.00
2. Threshing, winnowing and drying of grain yield 10/20/2022 10/24/2022 3 5 18 350.00 5250.00
W=X0-X-X ;
Total 10500.00
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