Community Participation for:

Maintenance of Foundation Scion Grove

at ROS Sigma, Malapad Cogon, Sigma, Capiz

, ‘PROGRAM -OF WORK
1. 1st Maintenance
TOTAL COST
DATE DATE NO. OF TOTAL (350.000/D
: ACTIVITIES STARTED | ACCOMPLISH | LABORERS, MANDAYS | A
1. Clearing and underbrushing the the
o 6/4/2022 6/6/2022 1 3| 1,050.00
2. Pruning of unnecessary branches 6/7/2022 6/9/2022 5 sl 38600
|2 Weeding 1 meter around the plants 6/14/2022 /152002 4] 1,40000°
4. Fertilizer Application 6/16/2022|  6/17/2022 1 2|  700.00
[7- Spraying of Insecticide 6/21/2022|  6/21/2022 1 1] 350.00°
20/ 7,000.00
PROGRAM OF WORK
2. 2nd Maintenance
TOTAL COST
DATE DATE NO. OF TOTAL (350.000/D
ACTIVITIES STARTED | ACCOMPLISH | LABORERS MANDAYS AY)
11. Clearing a‘nd‘undérbrush'in'g'the ‘the : : : '

. 7/4/2022 7/6/2022 1 3| 1,050.00
3. Weeding 1 meter around the plants 7/7/2022 7/8/2022 2 4 1,400.00
|4 Fertilizer Application 7/9/2022|  7/10/2022 1 2|  700.00.
3. Cultivation and Hilling Up 7/11/2022|  7/12/2022 9 4|  1,400.00
7. Spraying of Insecticide 7/21/2022|  7/21/2022 1 1|  350.00

13| “4,900.00
PROGRAM OF WORK
3. 3rd Maintenance
TOTAL COST
DATE DATE ‘NO.OF - {TOTAL  *{(350:000/D
ACTIVITIES STARTED | ACCOMPLISH | LABORERS MANDAYS AY)
1. Clearing and underbrushing the the
S 8/4/2022 8/6/2022 1 3| 1,050.00
13. Weeding 1-meter-around-the-plants 8/7/2027 '8/8/2022 7 4] 1,400.00
4. Fertilizer Application 8/9/2022|  8/10/2022 g 2|  700.00
>- Cultivation and Hilling Up 8/11/2022|  8/12/2022 2 4|  1,400.00
7. Spraying of Insecticide | 8120220  8/21/2022 1 1) 350.00°
14| 4,900.00




NO. TOTAL COST
DATE DATE NO. OF OF |TOTAL (350.000/D
ACTIVITIES STARTED | ACCOMPLISH | LABORERS | DAYS |MANDAYS AY)
1. Clearing and underbrushing the the
Jeiven 9/4/2022]  9/6/2022 i, 3 3| 1,050.00.
3. Weeding 1 meter around the plants 9/10/2022 9/11/2022 2 2 4| 1,400.00
4. Fertilizer Application 9/12/2022|  9/13/2022 1 3 2| 700.00
|>: Cultivation and Hilling Up 9/14/2022|  9/15/2022 2l 2 4| 1,400.00
7. Spraying of Insecticide 9/21/2022 9/21/2022 1 1 1 350.00
14| 4,900.00
PROGRAM OF WORK
5. 5th Maintenance
NO. TOTAL COST
DATE DATE NO.OF | OF |TOTAL 1(350.000/D.
ACTIVITIES STARTED | ACCOMPLISH | LABORERS | DAYS |MANDAYS AY)
1. Clearing and underbrushing the the
e 10/4/2022|  10/6/2022 1 3 3| 1,050.00
2. Pruning of unnecessary branches
; 10/7/2022 10/9/2022 2 3 6] 2,100.00.
3. Weeding 1 meter around the plants 10/14/2022 10/15/2022 2 2 4] 1,400.00
4. Fertilizer Application 10/16/2022| 10/17/2022 1 2 2| 700.00
e e T TC L U _|10/18/2022| 10/19/2022| 2l 2| 4| 140000
/. Spraying of Insecticide 10/21/2022| 10/21/2022 1 1 1| 350.00
20f 7,000.00
PROGRAM OF WORK
6. 6th Maintenance
NO. TOTAL COST
DATE DATE NOQO. OF OF |TOTAL {350.000/D
ACTIVITIES STARTED | ACCOMPLISH | LABORERS | DAYS |MANDAYS AY)
|1. Clearing and underbrushing the the ' : 1 k "

. 11/4/2022|  11/6/2022 1 3 3| 1,050.00
2. Weeding 1 meter around the plants 11/10/2022| 11/11/2022 2 v 4| 1,400.00
|3. Fertilizer Application 111/12/2022]  11/13/2022 e 4 a 700.00 -
4. Cultivation and Hilling Up 11/14/2022| 11/15/2022 2 ) 4| 1,400.00
5. Spraying of Insecticide 11/21/2022| 11/21/2022 1 1 1 350.00

14| 4,900.00




T RRR——

PROGRAM OF WORK
1 NO. 1TOTAL'COST
DATE DATE NO. OF OF |TOTAL (350.000/D
ACTIVITIES STARTED ACCOMPLISH | LABORERS DAYS [MANDAYS AY)
1. Clearing and underbrushing the the
3. Weeding 1 meter around the plants 12/10/2022 12/11/2022 2 2 4 1,400.00
4. Fertilizer Application 12/12/2022|  12/13/2022 1 2 2[  700.00
>- Cultivation and Hilling Up 12/14/2022| 12/15/2022 2 2 4| 1,400.00
14| 4,900.00
Prepared by: Recommending Approval Approved by:
BENI P.‘I?ABINDAO CORAZ . ARROYO, PH.D

OIC Chief, ROS Sigma Capiz Chief Research Division




