Community Participation for:

]

Malapad Cogon, Sigma, Capiz

Sweet Potato Cutting Production

at ROS Sigma, Malapad Cogon, Sigma, Capiz

DEPARTMENT OF AGRICULTURE RFO VI
Capiz Research Outreach Station

PROGRAM OF WORK
DATE DATE NO.OF | NO.OF |TOTAL TOTAL COST
ACTIVITIES STARTED | ACCOMPLISH | LABORERS | DAYS |MANDAYS | (350.000/DAY)
1. Clearing the area 6/2/2022 6/4/2022 4 3 12 4,200.00
2. Land Preparation | : _ -
a. Plowing 2x 6/5/2022 6/8/2022 2 4 8 2,800.00
b. Harrowing 2x 6/9/2022 6/10/2022 2 2 4 1,400.00
3. Furrowing 6/11/2022 6/12/2022 2 2 4 1,400.00
4. Basal Application of Fertilizer 6/13/2022 6/14/2022 2 2| 4 1,400.00
5. Planting 6/15/2022 6/15/2022 5 1 5 1,750.00
5. Re-planting 6/22/2022 6/23/2022 2 2 4 1,400.00
6. Weeding 6/20/2022 6/20/2022 4 1 4 1,400.00
7/19/2022 7/19/2022 4 1 4 1,400.00
8/30/2022 8/30/2022 4 1 4 1,400.00
7. Spraying of insecticide 7/20/2022 7/20/2022 2 1 2| 700.00
, } , , _ 55| 19,250.00
Preparegby: Recommending Approval Approved by:
Xy
BENITG P. MBINDAO CORAZON A.'ARROYO, PH.D

OIC Chief, ROS Sigma Capiz

Chief Research Division
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