PROGRAM OF WORKS June-August, 2022)

TITLE OF THE PROJECT: PRODUCTION AND TECHNOLOGY PROMOTION OF GLUTINOUS CORN

~J

IN WESTERN VISAYAS
“Fass ACTIVITIES DATE]JOB | DATE JOB NO.OF | NO.OF | TOTAL RATE TOTAL
STARTED | FINISHED | LABORER DAYS NO.OF | PER DAY
MANDAYS
1.Land Preparations (3
times)
1st Plowing 6/01/2022 06/01/2022 3 1 3 350 1,050
2%d Plowing 06/04/2022 | 06/04/2022 3 1 3 350 1,050
3+ Plowing 06/07/2022 06/07/2022 3 1 3 350 1,050
Leveling of area 06/10/2022 | 0671072022 3 1 3 350 1,050
2. Irrigation of the Field 06/12/2022 | 06/13/2022 2 2 4 350 1,400
3. Field lay-outing and
utting of plots labels 06/14/2022 | 06/14/2022 4 1 4 350 1,400
4.Furrowing 06/15/2022 06/15/2022 4 1 B 350 1,400
5. Planting of corn 06/15/2022 | 06/15/2022 8 1 8 350 2,800
6. Identification/ Tagging
of Sample Plants 06/16/2022 | 06/16/2022 4 1 4 350 1,400
7. Weeding of Standing
crops 06/20/2022 | 09/20/2022 4 1 4 350 1,400
8. 1st Fertilizer app. (5
days after planting) 06/20/2022 | 06/20/2022 8 1 g 350 2800 |
9. Irrigation of Plants 06/21/2022 | 06/21/2022 2 1 2 350 700
10. 274 Fertilizer app. (28
DAP 07/13/2022 | 07/13/2022 8 1 8 350 2.800
11. Hilling up 07/14/2022 07/14/2022 3 1 3 350 1,050
12. Irrigation of Plants 07/15/2022 | 07/15/2022 2 1 2 350 700
13. Harvesting of Corn 08/15/2022 | 08/15/2022 4 1 4 350 1,400
14. Data Gathering
a) Plant height 08/15/2022 08/15/2022 4 1 4 350 1,400
b} Corn weight 08/15/2022 08/15/2022 4 1 4 350 1,400
¢) Corn ear diameter | 08/15/2022 08/15/2022 4 1 4 350 1,400
d) Weight of 1,000
Pt 08/15/2022 | 08/15/2022 4 1 4 350 1,400
TOTAL 83 350 29,050
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