| TE OF TRE PROIEC

PROGRAM OF WORK

Cammunity parficipation fo be rendered for the establishment of vegetable seeds

orocucson wi area of 500 sgm. At DA Capiz ROS Astorga Dumarao, Capiz

For Se period of June 6-August 19, 2022 w/ the following activities.

%

| DATE JOB |DATEJOB |NO.OF [NO.OF |TOTALNO.
| STARTED |FINISHED |[LABORER|MANDAYSOF
MANDAYS

3 Oanimg of production area 06/06/2022| 06/07/2022 3 2 6

2 Piowing =nd harrowing thrice 06/08/2022| 086/10/2022 2 3 3]

IS Comstruction of plots and canals 06/13/2022 | 06/14/2022 7 2 14
B2 Imcorporation of organic fertilizers 06/15/2022| 06/16/2022 5 2 10
l“i Preparation of soil media 06/17/2022| 08/18/2022 4 2 8

¥5. Spreading of soil media in seedling trays 06/20/2022| 06/20/2022 i 1 7

7 S==cngz of assorted vegetablein seedling tray 06/21/2022| 06/22/2022 6 2 12

\E Watering of seeds in seedling trays 06/23/2022| 06/24/202% 7 2 14

= Szcemant ot plastic mulch and making of holes 06/27/2022| 06/29/2022 4 3 12
T::.".L Establshment of threllis 07/04/2022| 07/07/2022 4 4 16
'11 Cutting of tall grasses around the area 07/08/2022| 07/09/2022 3 2 6

17 Transplanting of vegetable seedlings 07/11/2022| 07/13/2022 5 3 15

13. Daily watering of the plants 07/14/2022| 07/17/2022 4 4 16
14 Application of soluble fertilizer at the based of the plants 07/18/2022| 07/19/2022 5 2 10
15 Weeding at the base of the plants and in between plots 07/20/2022|07/23/2022 6 4 24
15. Cutting of old /dried leaves of the plant 07/25/2022|07/26/2022 4 2 8

17. Daily monitoring of pest and diseases 07/27/2022|07/29/2022 2 3 6

18. Harvesting 08/08/2022|08/11/2022 3 4 12
12. Podding, processing & drying 08/15/2022(08/16/2022 6 2 12
20. Weighing and storing 08/17/2022|08/19/2022 5 3 15
TOTAL 229MD
Preapared By; Recommending Approved By;
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TITLE OF THE PROJECT:

PROGRAM OF WORK

Community participation to be rendered_for the maintenance of techno-demo on Banana intercrop

with coffee with an area of 0.25 HA. At DA Capiz ROS Astorga Dumarao, Capiz at DA Capiz

ROS Astorga Dumarao, Capiz for the period of June 1 to October 28,2022. w/ the following

acfivities.
| ACTIVITIES DATE JOB |DATEJOB |NO.OF |NO.OF |TOTALNO.
STARTED |FINISHED [LABORER|MANDAYYOF
MANDAYS
1. Cutting of tall grasses in between and 06/01/2022| 06/03/2022 4 3 12
techno-demo and station area 2.0 ha.
2. Suckering of excees sukers of banana 06/07/2022| 06/08/2022 5 P 10
3. Cutting of dried banana leaves 06/09/2022| 06/10/2022 6 2 12
4. Weeding and fertilizing of banana and 06/13/2022| 06/17/2022 5 5 25
coffee
5. Cutting of excess water sprout, twigs unproductive 06/21/2022| 06/23/2022 4 3 12
branches and prunning of coffee
.|6. Replanting of missing hills 06/28/2022| 06/30/2022 4 3 12
7. Cutting of tall grasses in techno-demo, inside and outside 08/01/2022| 08/03/2022 3 3 9
premisses of the station
8. Fertilizing and hilling up of soil at the base of banana and 08/04/2022| 08/05/2022 4 2 8
coffee
9. Cutting of healthy branches for cloning 08/08/2022| 08/09/2022 3 2 6
10. Planting of clone in the coffee clonal chamber 08/10/2022| 08/11/2022 8 2 10
11. Harvesting of coffee 08/15/2022| 08/16/2022 3 2 6
12. Processing of coffee for seed purposes 08/17/2022| 08/19/2022 4 3 12
13. Plowing and harrowing thrice the area for intercropping 08/22/2022| 08/24/2022 2 3 6
14. Watering of coffee in the clonal chamber 08/25/2022| 08/24/2022 5 5 25
15. Cutting of tall grasses in the techno-demo area and 10/04/2022| 10/06/2022 5 3 15
around the station 2.0 ha.
16. Cutting of mahogany and gemelina branches around the | 10/1 0/2022| 10/12/2022 4 3 12
area and stations
17. Hauling of cutted branches to the garbage area 10/17/2022| 10/19/2022 4 3 12
18. Harvesting of banana fruit and hauling 10/20/2022| 10/20/2022 4 1 4
19. Repair of perimeter fence around the techno-demo 10/24/2022| 10/26/2022 4 3 12
area and stations
20. Repair of perimeter canals around the techno-demo area 10/27/2022| 10/28/2022 5 2 10
TOTAL 230MD
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