PROGRAM OF WORKS
TITLE OF THE PROJECT: Community Participation to be rendered in the conduct of Different Seeding Rate using Granule
Applicator (on station) at DA-WESVIARC, Hamungaya, Buntatala, Jaro, lloilo City
ACTIVITIES DATE JOB DATE JOB NO, OF NO, OF TOTAL NO. OF
. STARTED FINISH | LABORER | MANDAYS MANDAYS

1. Land preparation (1 hectare) 6/20/2022 6/24/2022 1 5 5
2. repair and construction of dikes 6/25/2022 6/28/2022 1 4 4
3. leveling 2x (1 hectare) 6/29/2022 6/30/2022 1 2 2
4. Planting _ ‘ ‘ _7/1/2022 | 7/1/2022 10 1 10
5. re-planting of missing hills ﬁ s 7/2/2022 7/3/2022 5 2 10
6. 1st handweeding . _ 7/18/2022 7/20/2022 5 3 15
7. 2nd handweeding 8/8/2022 8/10/2022 5 3 15
8. harvesting,gathering, threshing of grain yield samples 36 samples 9/27/2022 9/27/2022 5 i 5
9. Counting weighing of 1,000 filled grains 36 samples _ 9/28/2022 9/30/2022 5 3 15
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