PROGRAM OF WORKS

TITLE OF THE PROJECT:  .'NextGen PLUS - Participatory Performance T esting and Vglidation NGP-PPTV)", 2021 WS on Saline Prone.
_Lnomwﬁma to be conducted in Brgy, llamnay, Fanay. Capiz with an area of 2,500 sqm from June 8, 2022 to September
30,2022
ACTIVITIES DATE JOB DATE JOB NO. OF NO. OF HOHWW Ho:
STARTED FINISHED | LABORER | MANDAYS M ANDAYS
1.Land preparation (plowing, harrowing(2x) and leveling) 6/8/2022 6/15/2022 3 8 24
2.Sowing of pre-germinated seeds of 8 different rice varieties 6/8/2022 6/8/2022 3 1 3
3.Pulling and labelling of seedlings 6/22/2022 6/22/20272 5 1 5
4.Distribution and qmz%_msz:m of mm.ma:smm of 8 different rice varieties 6/23/2022 6/23/20272 8 1 8
5.Replanting of missing hills Within a plot 6/29/2022 6/29/2022 3 1 3
6 First hand weeding and pulling of mixed varieties within a plot 7/13/2022 7/14/2022 3 2 6
7.Spot hand Jmmm&sm and re-cleaning of surrounding dikes and area in 8/5/2022 8/7/2022 3 3 9
between the replication
. s - . . o di g e ;
o. Harvesting z.:.mm:_sm and winnowing of 8 different rice varieties with 9/26/2022 9/30/2022 6 5 30
different maturity _
X-X-X-X-X

Total 88
Prepared by: Noted: Recommending Approval: Approved:
CYREL G B. QUANICO wmz@ pfwm_z_u A0

Project In- n:&.mm OIC- Chief, ROS Sigma

RTD for m,mwmm:.n: and Regulations




