PROGRAM OF WORKS

TITLE OF THE PROJECT: ***"NextGen PLUS - Participatory Performance Testing and Validation (NGP-PPTV)", 2021 WS*** on Irrigated Lowland (Inbred) Ecosystem to be conducted in Brgy. Milibili, Roxas City, Capiz with an area of 2,500 sqm from June 8, 2022 to September 30, 2022

ACTIVITIES	DATE JOB STARTED	DATE JOB FINISHED	NO. OF LABORER	NO. OF MANDAYS	TOTAL NO. OF MANDAYS
1.Land preparation (plowing, harrowing(2x) and leveling)	6/8/2022	6/15/2022	3	8	24
2.Sowing of pre-germinated seeds of 8 different rice varieties	6/8/2022	6/8/2022	3	1	3
3.Pulling and labelling of seedlings	6/22/2022	6/22/2022	5	1	5
4.Distribution and transplanting of seedlings of 8 different rice varieties	6/23/2022	6/23/2022	8	1	8
5.Replanting of missing hills within a plot	6/29/2022	6/29/2022	3	1	3
6.First hand weeding and pulling of mixed varieties within a plot	7/13/2022	7/14/2022	3	2	6
7.Spot hand weeding and re-cleaning of surrounding dikes and area in between the replication	8/5/2022	8/7/2022	3	3	9
8. Harvesting, threshing and winnowing of 8 different rice varieties with different maturity	9/26/2022	9/30/2022	6	5	30
x-x-x-x-x					
Total					**88**

Prepared by:

CYREL GRACE B. QUANICO
Project In-Charge

Noted:

BENITO P. LABINDAO
OIC- Chief, ROS Sigma

Recommending Approval:

CORAZON A. ARROYO, Ph. D.
Chief, Research Division

Approved:

PETER S. SOBREVEGA, DVM
RTD for Research and Regulations