PROGRAM OF WORK
Project Yellow corn seeds Production
Season: 2022 1st cropping
Location: Brgy. Nagsulang Dumarao, Capiz
area 5,000 sqm.
ACTIVITIES DATE JOB (DATEJOB [NO.OF |[NO.OF |[TOTAL NO.
STARTED |FINISHED [LABORER|{MANDAYYOF
MANDAYS
1. Clearing of 5,000 experimental area 06/01/2022| 06/03/2022 6 3 18
2. Plowing of experimental area twice 06/06/2022| 06/06/2022 3 1 6
06/08/2022 06/08/2022 3 1
3. Harrowing of experimental area twice 06/10/2022| 06/10/2022 2 1 4
06/13/2022 06/13/2022 2 1
4. Preparation, painting, and lettering of signage 06/14/2022| 06/14/2022 4 1 4
5. Preparation of fertilizer and corn seeds/treatment 06/15/2022| 06/15/2022 2 1 7.
6. Making of furrows/plot/replication and making of 06/16/2022| 06/16/2022 2 il 2
perimeter canal
7. Application of fertilizer and baiting 06/17/2022| 06/17/2022 3 1 3
8. Planting of corn seeds on straight line method 06/20/2022| 06/20/2022 7 1 7
9. Replanting of missing hills in 18 plots 06/27/2022| 06/27/2022 7 1 7
10. 1st hand weeding of experimental plots and perimeter area 06/28/2022| 06/30/2022 6 3 18
11. Sidress application of fertilizer /hill in 18 experimental 07/01/2022| 07/01/2022 3 1 3
plots
12. Hilling-up of furrows in 18 experimetal plots 07/04/2022|07/04/2022 2 1 2
13. Application of granular insecticide/hill 07/04/2022|07/04/2022 2 1 4
07/07/2022|07/07/2022 2 1
14. 2nd hand weeding of experimental plots and perimeter area 07/11/2022|07/13/2022 6 3 18
15, Harvesting of different corn varieties 08/19/2022|08/20/2022 5 2 10
16. Shelling of harvested different corn varieties 08/22/2022(08/24/2022 5 3 15
17. Drying of corn grains of different varieties 08/25/2022|08/27/2022 5 3 15
18. cleaning and weighing of dried grains/plot moisture 08/29/2022|08/30/2022 2 2 4
content determination and bagging
TOTAL 142MD
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