PROGRAM OF WORK

Activities DATE JOB DATE JOB NO. OF | Total No, ._.o.“_q__o_
STARTED FINESHED LABORE
E ORER | Mandays Mandays
1. Collection of materials used for wood vinegar 06/06/2022 06/10/2022 4 5 20
2. Preparation of containers and materials 06/13/2022 06/15/2022 i 4 3 ‘
3. Preparation of ingredients used in wood vinegar 06/20/2022 06/24/2022 3 5 Y
4. Facilitate the fermentation process from chopping to storing 06/27/2022 07/01/2022 4 5 :
5. Chopping and storing , 07/04/2022 07/07/2022 3 4
6. Cleaning of Wood vinegar chamber 07/11/2022 07/15/2022 3 5
7. Facilitate the process of wood vinegar facilities from burning to storing 07/18/2022 07/22/2022 3 L}
8. Labelling of containers ready for distribution 07/25/2022 07/29/2022 3 5
9. Monitoring and observation of fermented solutions and wood vinegar products 08/01/2022 08/05/2022 3 5
10. Washing of equipment 08/08/2022 08/12/2022 4
11. Cleaning of facilities 08/15/2022 08/19/2022 3 5
TOTAL
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PROGRAM OF WORK

ITLE OF THE PROJECT:  Community Participation to be rendered for the maintenance and production of organic concoctions in wood vinegar
facility at DA Capiz ROS Astorga Dumarao, Capiz for the period of September 5 to November 17, 2022 with the following activities,

- DATE JON DATE JOB NO. OF | Total No,
Aetunties STARTED FINESHED | LABORER | Mandays
1. Collection of materials used for wood vinegar 09/05/2022 oa\awmwgm 4 i
2. Preparation of containers and materials 09/12/2022 09/16/2022 3
3. Preparation of ingredients used in wood vinegar 09/19/2022 | 08/21/2022 3
4. Facilitate the fermentation process from chopping to storing 09/26/2022 00/30/2022 4
5. Chopping and storing _ 10/03/2022 | 10/06/2022 3
6. Cleaning of Wood vinegar chamber 10/10/20 ! mm.:\hcﬁ 3
7. Facilitate the process of wood vinegar facilities from burning to storing 10/17/2022 10/20/2022 | 3 2
8. Labelling of containers ready for distribution 10/24/2022 7/2022 4
9. Monitoring and observation of fermented solutions and wood vinegar products 10/4 2022 3,
10. Washing of equipment 3
11. Cleaning of facilities 11/14/20 2022 4 S
L k|
TOTAL 4 ._
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