PROGRAM OF WORK

DATE DATE NO. OF NO. OF TOTAL

ACTIVITIES STARTED ACCOMPLISHED LABORERS MANDAYS MANDAY?
1. Cleaning of sy rrounding dikes 6/15/2022 6/16/2022 2 2 4
2. Repair of surrounding dikes 6/17/2022 6/18/2022 1 2 2 3
3. Land preparation (plowing, harrowing (2x) B
ready for final levelling 6/19/2022 |  6/22/2022 1 4 4
4. Luyo-luyo and final levelling 6/23/2022 6/24/2022 1 2 2
5. Preparation and making of plots labels angd
study signboard (21 pcs.plot label and one study 6/25/2022 6/28/2022 1 4 4
6. Painting and printing of plot labels and study
signboard (21 Pcs.plot label and one study sign

board) 6/29/2022 6/30/2022 1 2 2

7. Preparation of seeds of 7 different rice
varieties (weighing of seeds in three equal parts

good for three replications) soaking and 1/1/2022 7/1/2022 % . 3
incubation
- - - - - _.——____—_—_u__—_____—__——
8. Sowing of se ds of 8 diff rent rice varieties
oWiNg of seeds of 8 different rice va 7/2/2022 7/2/2022 5 1 5

9. Pulling and labelling of seedlings of different

rice varieties 7/20/2022 7/20/2022 4 1 4
- . . - . .__——__—_-——--_-.__—_—————_
10. Distribution and transplantmg of seedlings of

8 different rice varieties

7/21/2022 7/21/2022 6 1 6
14 18 Replanting of missing hills within the plot of 8
Varieties, 7/26/2022 7/26/2022 6 1 6
12. First hand weeding and pulling of mixed
varities within g plot 7/27/2022 7/29/2022 2 3 6
13. Spot hand weeding and re-cleaning of
surrounding dikes and area in between the )
replication 8/5/2022 8/7/2022 2 3 6
TOTAL L 52 ]
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PROGRAM OF WORK

J‘r’JE PROJECT: Community participation to be rendered for the conduct of the project titled NextGen PLUS

o
4 A:Jipatcry Performance Testing and Validation (NGP-PPTV) on Irrigated (Lowland) ecosystem conducted at Morales
alete, Aklan with an area of 2,500 sqm. During 2022 WS for the period of September 17-November 5, 2022
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DATE DATE NO. OF NO. OF TOTAL
ACTIVITIES STARTED ACCOMPLISHED | LABORERS | MANDAYS MANDAYS

1. Assist in data gathering (measuring of plant ; :

height taken from three samples plants within a

plot/variety and counting of productive tillers 9/17/2022 9/19/2022 1 3 3
taken in two linear meter segment within

plot/variety)

2. Assists in da.ta gathering on insect pests 9/25/2022 9/26/2022 1 2 2
damage and diseases incidence at maturity of 7

different variety with different maturity

3. Harvesting and gathering of grain yield sample

of 7 different rice varieties with different 10/27/2022 10/28/2022 3 2 6
maturiy.

4. Treshing of grain yield samples of 7 different 10/29/2022 10/29/2022 4 1 4
rice varieties with different maturity

5. Winnowing of grain yield samples of 7

different rice varieties 10/30/2022 10/31/2022 3 2 &
6. Drying of grain yield samples of 7 samples of 11/1/2022 11/3/2022 3 3 9
different rice varieties with different maturity.

7. Weighing and moisture content of grain yield

samples of different rice varieties 11/4/2022 11/5/2022 3 2 6
|ITOTAL 36
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