PROGRAM OF WORKS

>~
/LEOF "NextGen PLUS - Participato erformance Testi Validation (NGP- " on Irrigated
THE Lowland (Inbred) Ecosystem to be conducted at Sara, [loilo with an area of 2,500 sgm from June 14, 2022 to
PROJECT: September 28, 2022,
TOTAL NO.
DATE JOB DATE JOB NQ. OF
ACTIVITIES NO. OF DAYS OF
STARTED FINISHED LABORER MANDAYS
1. Land preparation (plowing, harrowing (2x) and| 6/14/2022 | 6/18/2022 2 h 10
levelling) 6/21/2022 | 6/24/2022 2 4 8
2. Molluscicide application 6/25/2022 | 6/25/2022 1 1 1
3. Tlrat‘lsplanting of seedlings of different rice 6/27/2022 | 6/27/2022 6 1 6
varieties
5. Herbicide application (pre-emergence) 6/29/2022 | 6/29/2022 3 1 1
6. Fertilizer application (basal) 7/2/2022 7/2/2022, 1 1 b
7/4/2022 7/4/2022 1 1 i
7/11/2022 | 7/11/2022 1 1 1
7/18/2022 | 7/18/2022 1 1 1
5. Reading of water table on the strategically e M L 1 1
installed piezometer 8/1/2022 8/1/2022 i . !
8/8/2022 | 8/8/2022 1 1 1
8/15/2022 | 8/15/2022 1 1 3
8/22/2022 | 8/22/2022 1 1 1
8/29/2022 | 8/29/2022 g ! 1 1
7. Replanting of missing hills 7/4/2022 | 7/5/2022 3 2 3
8. Herbicide application (post-emergence) 7/7/2022 7/7/2022 1 1 1
9. 2nd fertilizer application 7/11/2022 | 7/11/2022 1 1 1
10. 3rd fertilizer application 7/21/2022 | 7/21/2022 1 1 1
11. Hand weeding 7/25/2022 | 7/27/2022 3 3 9
. L 7/29/2022 | 7/29/2022 i 1 1
12. Insecticide application 8/5/2022 8/5/2022 1 1 1
i L 8/1/2022 | 8/1/2022 1 1 1
13. Fungicide application 8/8/2022 8/8/2022 1 1 1
14. Spot hand weeding 8/15/2022 | 8/16/2022 3 2 6
; : g 8/29/2022 | 8/29/2022 2 1 2
15. Roguing of mixed varieties per plot 9/19/2022 | 9/19/2022 > 1 >
16. Harvesting and threshing of grain yield 9/21/2022 | 9/23/2022 4 3 12
samples 9/27/2022 | 9/28/2022 4 2 8
Total 88
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