PROGRAM OF WORKS

ﬁuwowmna DETAIL: Rehabilitation of Forage Cut-and-Carry Area (Phase 2)
ACTIVITIES START END Laborer Days Man-Days

COMMUNITY PARTICIPATION
to be rendered at DA-WESVIARC for the Rehabilitation of

Forage Cut-and-Area (Phase 2) at to be implemented on
September 5-October 19, 2022 (excluding Sunday) as §

specified below:

1. Under-brushing/land clearing Sep 05-2022 Sep 10-2022 4 6 24

2. Cleaning and restoration of drainage/canals Sep 12-2022 Sep 17-2022 4 6 24

3. Plotting and manual soil cultivation Sep 19-2022 Sep 24-2022 4 | 6 24

4, Preparation of planting materials Sep 26-2022 Sep 28-2022 4 18 12

5. Planting Sep 29-2022 Oct 12-2022 4 2 48

6. Maintenance and re-planting of missing hills/plot Oct 13-2022 Oct 19-2022 4 6 24

TOTAL 39 186
Requested by: Approved:
DR, ON A. ARROYO \

ANELYN A. HAPITAN
Chief, Livestock Research Section

Chief, Research Division




