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PROGRAM OF WORKS

TITLE OF “NextGen PLUS - Participatory Performance Testin and Validation {(NGP-P| ", 2022WS on Irrigated

Lowland (Inbred) Ecosystem to be conducted at Bago Citv, Negros Occidental with an area of 2,500 sqm

THE
PROJECT: from July 1, 2022 to October 08. 2022,
TOTAL NO.
DATE JOB DATE JOB NO. OF
ACTIVITIES NO. OF DAYS OF
STARTED FINISHED LABORER MANDAYS

07/01/2022 | 07/01/2022 1 1 1
07/08/2022 ] 07/08/2022 1 1 1
07/15/2022 | 07/15/2022 1 1 1
1. Field irrigation 07/22/2022 | 07/22/2022 1 1 1
07/29/2022 | 07/29/2022 1 1 1
08/05/2022 | 08/05/2022 1 1 1
08/12/2022 | 08/12/2022 1 1 1

2. Land preparation (plowing, harrowing (2x) and 07/02/2022 | 07/66/2022 2 5 10
levelling) 07/09/2022 | 07/12/2022 2 4 8
3. Molluscicide application 07/13/2022 | 07/13/2022 1 1 1
4. Transplanting of seedlings of different rice 07/14/2022 | 07/14/2022 6 1 6
5. Herbicide application (pre-emergence) 07/17/2022 | 07/17/2022 1 1 1
6. Fertilizer application (basal} 07/18/2022 | 07/18/2022 1 1 1
7. Replanting of missing hills 07/20/2022 | 07/21/2022 3 2 6
8. Herbicide application {post-emergence) 07/26/2022 1 07/26/2022 1 i 1
9. 2nd fertilizer application 07/30/2022 | 07/30/2022 1 1 1
10, 3rd fertilizer application 08/06/2022 | 08/06/2022 1 1 1
11. Hand weeding 08/08/2022 | 08/10/2022 3 3 9
: T 08/14/2022 | 08/14/2022 1 1 1
12. Insecticide application 08/21/2022 | 08/21/2022 1 1 1
: s e 08/17/2022 | 08/17/2022 1 i 1
13.Fungicide application 08/23/2022 | 08/23/2022 1 1 1
14. Spot hand weeding 08/30/2022 | 08/31/2022 2 2 4
15. Roguing of mixed varieties per plot 23%32,53332 23;;32333 ; 1 g
16. Harvesting and threshing of grain yield 10/04/2022 1 10/06/2022 4 3 12
samples R 10/07/2022 | 10/08/2022 4 2 8
/ : 84
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