PROGRAM OF WORKS

TITLE OF "NextGen PLUS - Participatory Performance Testing and Validation (NGP-PPTV)", 2022WS on Ifrigated

Lowland {Inbred) Ecosystem to be conducted at Murcia, Negros Occidental with an area of 2,500 sgm from

THE

PROJECT: July 2. 2022 to October 09,2022.

TOTAL NO.
DATE JOB DATE JOB NO. OF
ACTIVITIES NO. OF DAYS OF
STARTED FINISHED | LABORER MANDAYS
07/02/2022 | 07/02/2022 i 1 1
07/09/2022 | 07/09/2022 1 1 1
07/16/2022 | 07/16/2022 1 1 1
1. Field irrigation 07/23/2022 | 07/23/2022 1 1 1
07/30/2022 | 07/30/2022 1 1 : 4

08/06/2022 | 08/06/2022 i 1 1
08/13/2022 | 08/13/2022 1 il 1

2. Land preparation (plowing, harrowing (2x) and{ 07/03/2022 0770772022 2 5 10
levelling) 07/10/2022 | 07/13/2022 2 4 8
3. Molluscicide application 07/14/2022 | 07/14/2022 1 1 1
4. Transplanting of seedlings of different rice 07/15/2022 | 07/15/2022 6 1 6
5. Herbicide application (pre-emergence) 07/18/2022 { 07/18/2022 1 1 1
6. Fertilizer application (basal) 07/19/2022 | 07/19/2022 i 1 1
7. Replanting of missing hills 07/21/2022 | 07/22/2022 3 2 6
8. Herbicide application (post-emergence) 07/27/2022 ) 07/27/2022 1 1 1
9. 2nd fertilizer application 07/31/2022 | 07/31/2022 1 1 1
10. 3rd fertilizer application 08/07/2022 | 08/07/2022 1 1 1
11. Hand weeding 08/09/2022 | 08/11/2022 3 3 9
L N 08/15/2022 | 08/15/2022 1 1 1
12. Insecticide application 08,//’22 /2022 08;22 /2022 1 1 1
;! — 08/18/2022 | 08/18/2022 1 1 1
S I S 08/24[/(2022 08;24,{2022 1 1 1
14. Spot hand weeding 08/31/2022 | 09/01/2022 Z 2 4
15. Roguing of mixed varieties per plot {;ziégﬁggg ggﬁ,g;gg;g ; i ;
16. Harvesting and threshing of grain yield 10/05/2022 | 10/07/2022 4 3 12
samples s\ 110/08/2022 | 10/09/2022 4 2 8
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