PROGRAM OF WORKS

TITLE OF “NextGen PLUS - Participatory Performance Testing and Validation {NGP-PPTV}", 2022WS on Rainfed

THE
PROJECT: July 05.2022 to October 12, 2022,

Lowland Ecosystem to be conducted at Kabankalan City, Negros Occidental with an area of 2,500 sgm from

Chief, Research Division

¢’

TOTAL NO.
DATE JOB DATE JOB NO. OF
ACTIVITIES NO. OF DAYS OF
STARTED FINISHED | LABORER MANDAYS
07/05/2022 | 07/05/2022 1 1 1
0771272022 | 07/12/2022 1 1 1
07/19/2022 | 07/19/2022 1 1 1
1. Field irrigation 07/26/2022 | 07/26/2022 1 1 1
08/02/2022 | 08/02/2022° 1 1 1
08/09/2022 | 08/09/2022 1 1 1
08/16/2022 | 08/16/2022 1 1 1
2. Land preparation (plowing, harrowing (2x) and 07/06/2022 | 07/10/2022 Z 5 10
levelling) 07/13/2022 ] 07/16/2022 2 4 8
3. Molluscicide application 07/17/2022 | 07/17/2022 1 1 1
4. Transplanting of seedlings of different rice 07/20/2022 | 07/20/2022 6 1 6
5. Herbicide application (pre-emergence) 07/21/2022 | 07/21/2022 1 1 1
6. Fertilizer application {(basal}. 0772272022 | 07/22/2022 1 1 i
7. Replanting of missing hills 07/24/2022 | 07/25/2022 3 2 6
8. Herbicide application (post-emergence) 07/30/2022 | 07/30/2022 1 ] 1
9. 2nd fertilizer application 08/03/2022 | 08/03/2022 i 1 1
10: 3rd fertilizer application 08/10/2022 | 08/10/2022 1 1 |
11. Hand weeding 08/12/2022 | 08/14/2022 3 3 9
e e 08/18/2022 | 08/18/2022 1 41 1
12. Insecticide application 08/25;2022 OB;ZS;ZGZZ 1 1 1
s s 5 08/21/2022 | 08/21/2022 1 1 i
12 Fungcitie applicafion 08/27/2022 08?27/2022 1 1 1
14. Spot hand weeding 09/03/2022 | 09/04/2022 2 2 4
15. Roguing of mixed varieties per plot gg;;zgggg 23;3;@333 ; ; g
16. Harvesting and threshing of grain yield 10/08/2022 | 10/10/2022 = 3 12
samples 10/11/2022 | 10/12/2022 4 2 8
s : 84
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