PROGRAM OF WORKS

TITLE OF "NextGen PLUS - Participato Performance
Lowland Ecosystem to be conducted at Hini

THE
PROJECT: 2022 to October 13, 2022.

Testing and Validation (NGP-PPTV]", 2022WS on Rainfed

ran, Negros Occidental with an area of 2,500 sgm from July 06,

TOTAL NO.
DATE JOB DATE JOB NO. OF
ACTIVITIES NO. OF DAYS OF
STARTED FINISHED LABORER MANDAYS
07/06/2022 | 07/06/2022 1 1 3
07/13/2022 | 07/13/2022 1 1 1
07/20/2022 | 07/20/2022 1 1 1
1, Field irrigation 07/27/2022 | 07/27/2022 | i 1 1
08/03/2022 | 08/03/2022 1 1 1
08/10/2022 | 08/10/2022 i i 1
08/17/2022 | 08/17/2022 1 1 1
2. Land preparation (plowing, harrowing (2x) and 07/07/2022 | 07/11/2022 2 5 10
levelling) 07/14/2022 | 07/17/2022 2 4 8
3. Molluscicide application 07/18/2022 | 07/18/2022 1 1 1
4. Transplanting of seedlings of different rice 07/21/2022 | 07/21/2022 6 1 6
5. Herbicide application (pre-emergence) 07/22/2022 | 07/22/2022 1 1 1
6. Fertilizer application {basal} 07/23/2022 | 07/23/2022 1 1 1
7. Replanting of missing hills 07/25/2022 | 07/26/2022 3 2 6
8. Herbicide application {post-emergence) 07/31/2022 | 07/31/2022 1 1 1
9. 2nd fertilizer application 08/04/2022 | 08/04/2022 1 1 1
10. 3rd fertilizer application 08/11/2022 | 08/11/2022 1 1 1
11. Hand weeding 08/13/2022 08/15/2022 3 3 9
.- A 08/19/2022 | 08/19/2022 1 1 1
12. Insecticide application 08/26/2022 | 08/26/2022 1 1 1
- ARIS 08/22/2022 | 08 22/2022 1 1 1
13. Fungicide application 08/28/2022 08528/2022 1 1 1
14. Spot hand weeding 09/04/2022 | 09/05/2022 2 2 4
15. Roguing of mixed varieties per plot (;giégﬁggg 23/{33{;3;3 ; i g
16. Harvesting and threshing of grain yield 10/09/2022 | 10/11/2022 4 3 17
samples 10/12/2022 10/13/2022 4 2 8
Total 84
A M
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