PROGRAM OF WORKS

TITLE OF THE PROJECT: Communi

{on station} at DA-WESVIARC, Hamungaya, Buntatala, Jaro, lloilo City

Participation to be rendered in the conduct of Different Seeding Rate usin

ACTIVITIES DATE JOB DATE JOB NO. OF NOAOF | TOWALNG. OF

STARTED FINISHED LABORER MANDAWS | i
1. Land Preparation (1 hectare) 10/27/2022 10/31/2022 1 5 5
2. Repair and construction of dikes 11/2/2022 11/5/2022 1 4 4
3. Leveling 2x (1 hectare) 11/6/2022 11/7/2022 1 2 2
4. Sowing 11/8/2022 11/8/2022 2 1 3
5, Re-planting of missing hills i11/s/2022 11/11/2022 11 3 33
6. 15 handweeding 11/28/2022 11/29/2022 5 2 10
7. 2" handweeding 12/11/2022 12/12/2022 5 2 10
8. Harvesting, gathering and threshing of grain vield samples 12/26/2022 12/26/2022 5 1 5

(36 samples)
9. Counting and weighing of 1,000 filled grains (36 samples) 12/27/2022 12/29/2022 5 2 10
_ TOTAL 81
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