Republic of the Philippines
DEPARTMENT OF AGRICULTURE
Western Visayas

Parola, lloilo City

IB No. 2022-037
(Agri Infra, Farm
Machineries and Vehicles)

July 7, 2022

PATERNO C. ALMAQUER JR.

President

GIANTWEST CONSTRUCTION CORPORATION
Zamora St., Pob. llaya

Zarraga, lloilo

NOTICE TO PROCEED

Sif;

In view of the approved contract entered into by and between your company and this
office for the Procurement of Works for the Canal Improvement of Nagba SWIP
(Rebid) the amount of One Million Four Hundred Seventy-Nine Thousand Four
Hundred Seventy-Eight Pesos and 91/100 (Php 1,479,478.91) you are hereby advised
to complete the work within 89 calendar days from receipt of this Notice.

Upon receipt of this notice, you are responsible for performing the works under the

terms and conditions of the contract and in accordance with the implementation schedule
(delivery).

Please acknowledge receipt and acceptance of this notice by signing both copies in the
space provided below. Kindly keep your copy and return the other copy to the Department
of Agriculture Regional Field Office VI.

Very truly yours,

REMELYN R/R
Regip

I hereby acknowledge receipt of : L
this notice on: Y2 ey

' Name of the Bidder/Authorized

Representative: Pmﬂﬂo rUNAQUEL JE
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OTER, MNSA CESO III
xefcutive Director

wilh empowered and prosperous farmers and fisherfolk

WE SERVE WHAT FARMERS DESERVE




