PROGRAM OF WORKS
TITLE OF NextGen PLUS - Participatory Performance Testing and Validation P-P ", 2022WS on Iirigated
THE Lowland (Special Purpose - Glutinous) Ecosystem to be conducted at Leganes, lloilo with an area of 2,500 sgm
PROJECT: from August 1, 2022 to November 18, 2022,
TOTAL NO.
ACTIVITIES i § SATDIOD | MBROE b onpid T
STARTED FINISHED LABORER MANDAYS
8/1/2022 | 8/1/2022 - 1 1 1
8/8/2022 | 8/8/2022 1 1 1
8/19/2022 | 8/19/2022 1 i i
ella 8/30/2022 | 8/30/2022 1 1 1
4. Flein irrigaon 9/8/2022 | 9/8/2022 1 1 1
10/4/2022 | 10/4/2022 1 1 1
10/11/2022 10/11/2022 1 1 1
10/18/2022 | 10/18/2022 2 1 2
2. Land preparation (plowing, harrowing (2x) and | 8/2/2022 8/6/2022 2 5 10
levelling) 8/9/2022 | 8/12/2022 Z 4 8
3. Molluscicide application 8/13/2022 | 8/13/2022 1 1 1
4, Trapsplanting af seedlings of different rice 8/15/2022 | 8/15/2022 6 1 6
varieties

5. Herbicide application (pre-emergence) 8/17/2022 | 8/17/2022 1 1 1
6. Fertilizer application (basal) 8/20/2022 | 8/20/2022 1 1 1
7. Replanting of missing hills 8/23/2022 | 8/24/2022 3 2 6
8. Herbicide application (post-emergence) 8/27/2022 | 8/27/2022 1 1 1
9. 2nd fertilizer application 8/31/2022 | 8/31/2022 1 1 1
10. 3rd fertilizer application 9/9/2022 9/9/2022 1 1 1
11. Hand weeding 9/13/2023 | 9/15/2022 3 3 9
s o 9/20/2022 | 9/20/2022 1 1 1
12. Insecticide application 5/2 7; 2022 | 9/27/2022 1 1 n
o i 9/23/2022 | 9/23/2022 1 1 1
13. Fungicide application 9/30/2022 | 9/30/2022 1 1 1
14. Spot hand weeding 10/5/2022 | 10/6/2022 3 2 6
15. Roguing of mixed varieties per plot 11/7/2022 | 11/8/2022 2 2 4
16. Harvesting and threshing of grain yield 11/9/2022 | 11/11/2022 4 3 12
samples 11/17/2022 | 11/18/2022 4 2 8
Total 88
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