PROGRAM OF WORKS

TITLE OF NexiGen PLUS - Participatory Performance Testing and Validation (NGP-PPTV)", 2022WS on Irrigated

THE
PROJECT: Augusti, 2022 to November 18, 2022,

Lowland (Inbred) Ecosystem to be conducted at Brgy. Dapitan, Pototan, lloilo with an area of 2,500 sqm from

TOTAL NO.
ACTIVITIES BALEjOR sl il NO. OF DAYS OF
STARTED FINISHED LABORER MANDAYS
8/1/2022 8/1/2022 i 1 1
8/8/2022 8/8/2022 1 1 1
8/19/2022 | 8/19/2022 1 1 1
G s o 8/30/2022 | 8/30/2022 1 1 1
1. Field Irrigation 5/8/2022 9/8/2022 1 1 .
10/4/2022 | 10/4/2022 1 1 1
10/11/2022 | 10/11/2022 1 1 1
10/18/2022 | 10/18/2022 2 1 2
2.Land preparation (plowing, harrowing (2x) and | 8/2/2022 8/6/2022 2 5 10
levelling) 8/9/2022 | 8/12/2022 2 4 8
3. Molluscicide application’ 8/13/2022 | 8/13/2022 1 1 1
4, ’I‘-rartspianting of seedlings of different rice 8/15/2022 | 8/15/2022 6 1 6
varieties
5. Herbicide application (pre-emergence) 8/17/2022 | 8/17/2022 1 1 1
6. Fertilizer application (basal) 8/20/2022 | 8/20/2022 1 1 i
7. Replanting of missing hills 8/23/2022 | 8/24/2022 3 2 6
8. Herbicide application {post-emergence) 8/27/2022 | 8/27/2022 1 1 1
9. 2nd fertilizer application 8/31/2022 | 8/31/2022 1 1 1
10, 3rd fertilizer application 9/9/2022 9/9/2022 1 1 i
11. Hand weeding 9/13/2023 | 9/15/2022 3 3 9
- 5. 9 9/20/2022 | 9/20/2022 1 1 1
12. Insecticide application 9/27/2022 | 9/27/2022 T 1 1
- o 9/23/2022 | 9/23/2022 1 1 1
13. Fungicide application 9/30/2022 | 9/30/2022 1 1 1
14. Spot hand weeding 10/5/2022 | 10/6/2022 3 2 6
15. Roguing of mixed varieties per plot 11/7/2022 | 11/8/2022 2 2 4
16. Harvesting and threshing of grain yield 11/9/2022 1 11/11/2022 4 3 12
samples 11/17/2022 | 11/18/2022 4 2 8
Total 88
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