PROGRAM OF WORKS

TITLE OF "NextG
THE {
PROJECT: . y
TOTAL NO.
DATE JOB DATE JOB NO.OF
ACTIVITIES - |NO.OF DAYS OF
STARTED FINISHED LABORER MANDAYS
1, Land preparation (plowing, harrowing (2x) and | 8/2/2022 8/6/2022 2 5 10
levelling) 8/9/2022 | 8/12/2022 2 4 8
2. Molluscicide application 8/13/2022 | 8/13/2022 1 1 1
3. Transplanting of seedlings of different rice 8/15/2022 | 8/15/2022 6 1 6
5. Herbicide application (pre-emergence) 8/17/2022 | 8/17/2022 1 1 1
6. Fertilizer application (basal) 8/20/2022 | 8/20/2022 i 1 1
8/22/2022 | 8/22/2022 1 1 1
8/29/2022 | 8/29/2022 i 1 1
9/5/2022 | 9/5/2022 1 1 1
i e 9/12/2022 | 9/12/2022 1 1 1
;i:;:;“gi:i;‘;:z::aéle o Hhie Sttategically 9/19/2022 | 9/19/2022 1 1 1
9/26/2022 | 9/26/2022 1 1 1
10/3/2022 | 10/3/2022 1 1 1
10/10/2022 | 10/10/2022 1 1 1
10/17/2022 | 10/17/2022 1 1 1
7. Replanting of missing hills 8/23/2022 | 8/24/2022 3 2 6
8. Herbicide application (post-emergence) 8/27/2022 | 8/27/2022 1 1 1
9. 2nd fertilizer application 8/31/2022 | 8/31/2022 1 1 1
10. 3rd fertilizer application 9/9/2022 9/9/2022 1 1 1
11. Hand weeding 9/13/2022 | 9/15/2022 3 3 9
y o 9/20/2022 | 9/20/2022 1 1 1
12. Insecticide application 9/27/2022 | 9/27/2022 1 1 1
. - 9/23/2022 | 9/24/2022 1 1 1
13. Fungicide application 9/30/2022 | 9/30/2022 1 1 1
14. Spot hand weeding 10/5/2022 | 10/6/2022 3 2 6
15, Roguing of mixed varieties per plot 11/772022 | 11/8/2022 2 2 4
16. Harvesting and threshing of grain yield 11/9/2022 | 11/11/2022 4 3 12
samples 11/17/2022 | 11/18/2022 4 2 8
Total 88
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