TITLE OF
THE

PROJECT: 08,2022 to November 15, 2022,

PROGRAM OF WORKS

TOTAL NO.
DATE JOB DATE JOB NO. OF
ACTIVITIES NO. OF DAYS OF
STARTED FINISHED LABORER MANDAYS
08/08/2022 | 08/08/2022 1 1 1
08/15/2022 | 08/15/2022 1 1 1
08/22/2022 | 08/22/2022 1 1 1
1. Field irrigation 08/29/2022 | 08/29/2022 1 1 1
09/05/2022 | 09/05/2022 1 1 1
09/12/2022 | 09/12/2022 1 1 1
09/19/2022 | 09/19/2022 1 1 1
2. Land preparation (plowing, harrowing (2x) and | 08/09/2022 08/13/2022 2 h 10
levelling) 08/16/2022 | 08/19/2022 2 4 8
3."Molluscicide application 08/20/2022 | 08/20/2022 1 1 1
4. Transplanting of seedlings of different rice 08/23/2022 | 08/23/2022 6 1 6
5. Herbicide application (pre-emergence) 08/24/2022 | 08/24/2022 1 1 1
6. Fertilizer application (basal) 08/25/2022 | 08/25/2022 1 1 1
7. Replanting of missing hills 08/27/2022 | 08/28/2022 3 2 6
8. Herbicide application (post-emergence) 09/02/2022 | 09/02/2022 1 1 1
9. 2nd fertilizer application 09/06/2022 | 09/06/2022 1 1 1
10. 3rd fertilizer application 09/13/2022 | 09/13/2022 1 1 1
11. Hand weeding 09/15/2022 | 09/15/2022 3 3 9
) , ok 09/21/2022 | 09/21/2022 1 1 1
12. Insecticide application 09/28/2022 | 09/2 852 022 1 1 1
i TRl 09/24/2022 | 09/24/2022 1 1 1
18- innpieNeapplaron 09/30/2022 | 09 /3052022 1 1 1
14. Spot hand weeding 10/06/2022 | 10/07/2022 2 2 4
15. Roguing of mixed varieties per plot , igﬁ}ggggg igﬁgﬁ;ggg ; 1 ;
16. Harvesting and threshing of grain yield 11/11/2022 | 11/11/2022 4 3 12
samples 11/14/2022 | 11/15/2022 4 2 8
Total X 84
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