PROGRAM OF WORKS

TITLE OF
THE

"NextGen PLUS - Participatory Performance Testing and Validation (NGP-PPTV)", 2022WS on Rainfed

Lowland Ecosystem to be conducted at Brgy. Nam-o Norte, Miag-ao, Iloilo with an area of 2,500 sqm from August
PROJECT: 5

, 2022 to November 25, 2022.

TOTAL NO.
DATE JOB DATE JOB NO. OF
ACTIVITIES NO. OF DAYS OF
STARTED FINISHED | LABORER MANDAYS
1. Land preparation (plowing, harrowing (2x) and 8/05/2022 | 8/09/2022 2 4 8
levelling) 8/15/2022 | 8/22/2022 2 5 10
2 S.ow.'mg of pre-germinated seeds of different rice 8/8/2022 | 8/8/2022 2 1 9
varieties
3. Molluscicide application 8/26/2022 | 8/26/2022 1 1
4. Pulling and labelling of seedlings 8/27/2022 | 8/27/2022 4 4
5. Distribution and transplanting of seedlings of
different rice varieties 8/28/2022 | 8/28/2022 ¢ . 8
6. Herbicide application (pre-emergence) 9/02/2022 | 9/02/2022 1 1 1
7. Fertilizer application (basal) 9/09/2022 | 9/09/2022 1 1 i
8/31/2022 | 8/31/2022 1 1 ¥
9/5/2022 9/5/2022 1 1 1
9/10/2022 | 9/10/2022 1 1 i
8. Reading of water table on the strategically installed 9/20/2022. | 9/20/2022 : . 1
icrdcier 9/30/2022 | 9/30/2022 1 1 1
10/10/2022 | 10/10/2022 1 1 1
10/20/2022 | 10/20/2022 1 1 1
10/31/2022 | 10/31/2022 1 1 1
11/25/2022 | 11/25/2022 1 1 1
9. Replanting of missing hills 9/6/2022 9/6/2022 & 1 4
10. Herbicide application (post-emergence) 9/12/2022 | 9/12/2022 1 1 1
11. 2nd fertilizer application 9/20/2022 | 9/20/2022 1 i 1
12. 3rd fertilizer application 10/8/2022 | 10/8/2022 1 4 1
13. Hand weeding 9/16/2022 | 9/17/2022 3 2 6
i N 9/21/2022 | 9/21/2022 T 1 1
14. Insecticide application 10//19//2022 10//10//2022 1 1 1
o e 9/13/2022 | 9/13/2022 1 1 1
15. Fungicide application 9/ 29’/[ 022 9? 20/2022 1 n 1
16. Spot hand weeding 9/15/2022 | 9/17/2022 3 s 6
17. Roguing of mixed varieties per plot 1101‘/ /181//;20(]2222 110 1/ /181/};20(}2222 g i 3
18. Harvesting, threshing and drying of grain yield 11/11/2022 | 11/13/2022 4 3 12
samples 11/24/2022 | 11/25/2022 - 2 8
Total 91
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