PROGRAM OF WORKS

TITLE OF THE PROJECT: Rice seed production (SEEDNET FUNDED) located at DA-

WESVIARC Hamungaya,Jaro, lioilo City with

an ared of 14.068 hectares

Fexcluded sundays
ACTIVITIES DATE JOB DATE JOB NO. OF NO. OF NO. OF
STARTED FINISH LABORER DAYS . MAN-DAYS
1.Cleaning in the sorroundings of dikes,
Block 3 Fields 9 to 10 with 400 {.m.,Block 4 Fields 6 to 12 8/22/2022 8/24/2022 6 3 18
and Fields 19 to 23 with 2,270 l.m. with a total of 2,670 l.m.
Block 5 Fields 1 to 29 with 4,000 l.m. 8/25/2022 8/31/2022 6 6~ 36
Block 6 Fields 4 to 14 with 9,420 L.m. 09/01/2022 | 09/03/2022 6 3. 18
2.Cleaning,drying pounding and refining of garden soils ready 8/22/2022 8/23/2022 8 . 16
for sieving .
3 sieving of pounded soils ready for soil media 8/24/2022 8/27/2022 8 4. 32
4.Mixing of prepared garden soils and organic matter into a 8/29/2022 8/29/2022 8 1- 8
desired mixture ratio
5 Setting of soil media and seeding into the prepared seedling trays
For Block 3 Fields 9 to 10,Block 4 Fields 6 to 12 and Fields 19 to 23 08/30/2022 | 08/31/2022 8 2 16
with 3.7739 has.
Eor Block 5 Fields 1 to 29 with 6.5937 09/01/2022 | 09/03/2022 8 3 . b 24
For Block 6 Fields 4 to 14 with 3.7004 09/05/2022 | 09/06/2022 8 2 _ 16
6.Repairing of dikes
Block 3 Fields 9 to 10 with 400 l.im.,Block 4 Fields 6 to 12 09/05/2022 ow\oq\uowu. 6 3 n
and Fields 19 to 23 with 2,270 l.m. with a total of 2,670 l.m.
Block 5 Fields 1 to 29 with 4,000 L.m. 09/08/2022 09/14/2022 6 6 i
Block 6 Fields 4 to 14 with 9,420 .m. 09/15/2022 09/17/2022 6 3 L
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TITLE OF THE PROJECT: Rice seed production (SEEDNET FUNDED) located at DA-WESVIARC Hamungaya, Jaro,lloilo City with

an area of 14.068 hectares
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*exciuded sundays
ACTIVITIES DATE JOB DATE JOB NO. OF NO. OF NO. OF
STARTED FINISH LABORER DAYS MAN-DAYS
11.Molluscicide
Block 3 Fields 9 to 10 with 0.5 ha.,Block 4 Fields 6 to 12 and Fields 14 09/08/2022 | 09/10/2022 2 3 6
and Fields 19 to 23 with 3.2739 has. with the total area of 3.7739
Block 5 Fields 1 to 29 with 6.5937 09/12/2022 | 09/17/2022 2 6 ¢ 12
Block 6 Fields 4 to 14 with 3.7004 09/19/2022 | 09/21/2022 2 3 6
12.Transplanting
Block 3 Fields 9 to 10 with 0.5 ha.,Black 4 Fields 6 to 12 and Fields 14 09/10/2022 | 09/16/2022 20 6. 120
and Fields 19 to 23 with 3.2739 has. with the total area of 3.7739
Block 5 Fields 1 to 29 with 6.5937 09/17/2022 | 09/27/2022 20 9 _- 180
Block 6 Fields 4 to 14 with 3.7004 09/28/2022 | 10/03/2022 20 5 100
13.Fertilizer application (basal)
Block 3 Fields 9 to 10 with 0.5 ha.,Block 4 Fields 6 to 12 and Fields 1] 09/09/2022 | 09/12/2022 2 3- 6
and Fields 19 to 23 with 3.2739 has. with the total area of 3.7739
Block 5 Fields 1 to 29 with 6.5937 9/13/2022 9/19/2022 2 6 - 12
Block 6 Fields 4 to 14 with 3.7004 9/20/2022 9/22/2022 2 3 f 6
14. Herbicide Application (pre-emergence) 3
Block 3 Fields 9 to 10 with 0.5 ha.,Block 4 Fields 6 to 12 and Fields 1y 9/19/2022 9/21/2022 2 3- 7 6
and Fields 19 to 23 with 3.2739 has. with the total area of 3.7739 _ i
Block S Fields 1 to 29 with 6,.5937 9422/2022 9/28/2022 2 6 i 12
Block 6 Fields 4 to 14 with 3.7004 9/29/2022 | 10/01/2022 2 3 s 6
15. Replanting
Block 3 Fields 9 to 10 with 0.5 ha.,Block 4 Fields 6 to 12 and Fields 14 10/04/2022 | 10/07/2022 10 4 - a0
and Fields 19 to 23 with 3.2739 has. with the total area of 3.7739
Block 5 Fields 1 to 29 with 6.5937 10/08/2022 10/15/2022 10 5 70
TOTAL 02
Prepared by Noted by: Approved by: e e
W7 T ug k. %
NONA T. CANSANCIO LUl - UERAS R. PETER S. SOBREVE GA
Farm Superintendent || 0IC,Chief WESVIARC RTD FOR-RESEAR(H AND REGLILATIONS
PROGRAM OF WORKS




TITLE OF THE PROJECT: Rice seed production (SEEDNET FUNDED)

located at DA-WESVIARC Hamungaya, Jaro, Hoilo City with

an area of 14.068 hectares

Fexcluded sundays
ACTIVITIES DATE JOB DATE JOB NO. OF NQ. OF NO. OF
STARTED FINISH LABORER DAYS MAN-DAYS
Block 6 Fields 4 to 14 with 3.7004 10/17/2022 10/20/2022 10 4 - 40
16. Re-cleaning in the surrounding of dikes 10/01/2022 | 10/06/2022 6 5 ~ 30
17. Fertilizer Application (side dress)
Block 3 Fields 9 to 10 with 0.5 ha.,Block 4 Fields 6 to 12 and Fields 14 10/07/2022 10/08/2022 3 2- 6
and Fields 19 to 23 with 3.2739 has. with the total area of 3.7739
Block 5 Fields 1 to 29 with 6.5937 10/10/2022 10/14/2022 3 5 7 15
Block 6 Fields 4 to 14 with 3.7004 10/15/2022 10/1 72022 3 2 6
18. Insecticide Application ‘
Block 3 Fields 9 to 10 with 0.5 ha.,Block 4 Fields 6 to 12 and Fields 14 10/01/2022 | 10/04/2022 2 3 6
and Fields 19 to 23 with 3.2739 has. with the total area of 3.7739
Block 5 Fields 1 to 29 with 6.5937 10/05/2022 10/11/2022 2 6 - 12
Block 6 Fields 4 to 14 with 3.7004 10/12/2022 10/14/2022 2 3= 6
19. Herbicide Application (post-emergence) 10/15/2022 | 10/20/2022 4 5 20
20, Handweeding \
Block 3 Fields 9 to 10 with 0.5 ha.,Block 4 Fields 6 to 12 and Fields 1 10/17/2022 | 10/20/2022 10 4 40
and Fields 19 to 23 with 3.2739 has. with the total area of 3.7739
Block 5 Fields 1 to 29 with 6.5937 10/21/2022 10/28/2022 10 7 70
Block 6 Fields 4 to 14 with 3.7004 10/29/2022 11/02/2022 10 4 - 40
21. Fertilizer Application (top dress)
Block 3 Fields 9 to 10 with 0.5 ha.,Block 4 Fields 6 to 12 and Fields 14 11/01/2022 | 11/03/2022 3 3 - 9
and Fields 19 to 23 with 3.2739 has. with the total area of 3.7739
Block 5 Fields 1 to 29 with 6.5937 11/04/2022 | 11/10/2022 3 6~ 18
Block 6 Fields 4 to 14 with 3.7004 11/11/2022 | 11/14/2022 3 3. 9
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