PROGRAM OF WORKS
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Lowland {Inbred) Ecosystem to be conducted at Bago City, Negros Occidental with an area of 2,500 sqm from.

#E : :
«OJECT: September 19,2022 to December 29, 2022,
TOTAL NO.
DATE JOB DATE JOB NO.OF , OF
i STARTED | FINISHED | LABORER [MO-OFPAYS|  OF o
09/19/2022 | 09/19/2022 1 1 !
09/26/2022 | 09/26/2022 1 1 1
1070372022 | 10/03/2022 1 1 1

1. Field irrigation 10/10/2022 | 10/10/2022 1 o 1
10/17/2022 | 10/17/2022 1 1 1
10/24/2022 | 10/24/2022 1 1 1
10/31/2022 | 10/31/2022 1 1 1

2. Land preparation (plowing, harrowing (2x) and | 09/20/2022 | 09/24/2022 2z S 10
levelling) 09/27/2022 | 09/30/2022 2 4 8
3. Molluscicide application 10/01/2022 { 10/01/2022 1 1 1
4. Transplanting of seedlings of different rice 10/02/2022 | 10/02/2022 6 1 6
5. Herbicide application (pre-emergence) 10/05/2022 | 10/05/2022 1 1 1
6. Fertilizer application (basal) 10/06/2022 | 10/06/2022 1 1 1
7. Replanting of missing hills 10/08/2022 | 10/09/2022 3 2 6
8. Herbicide application (post-emergence) 10/14/2022 | 10/14/2022 1 1 1
9. 2nd fertilizer application 10/18/2022 | 10/18/2022 1 p | 1
10. 3rd fertilizer application 10/25/2022 | 10/25/2022 1 1 1
11. Hand weeding 10/27/2022 | 10/29/2022 3 3 9
% s 10/31/2022 | 10/31/2022 1 1 1
12. Insecticide application 11/07/2022 | 1 1%7;2022 ; 2 ;
= i 11/03/2022 | 11/03/2022 1 1 1
13. Fungicide application 11/10/2022 | 11/10/2022 2 . :
14. Spot hand weeding 11/17/2022 | 11/18/2022 s 2 4
: : EE 12/01/2022 | 12/01/2022 2 1 2
15. Roguing of mixed varieties per plot 12/20/2022 | 12/20/2022 5 : 2

16. Harvesting and threshing of grain yield 12/22/2022 | 12/24/2022 - 3 12
samples L 12/28/2022 | 12/29/2022 4 2 8
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